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IM 90-1(141)0

STPP 6-1(103)76

IM 90-1(138)5

SFCN 7-1(101)47

LOOKOUT PASS - EAST

PLAINS - PARADISE

DENA MORA REST AREA

US 93 SIGNALS - HAMILTON (PHAS

2703

5079

3206

5595

141

103

138

101

000

000

000

000

185

181

172

410

SEALING & BRIDGE REPAIR

 & GUARDRAIL

NDSCAPING & RELATED WORK

DEWALK WORK

PCCP REPLACMENT,JOINT & CRACK

PLANT MIX OVERLAY,SEAL & COVER

REST AREAS,SIT IMPROVEMENTS,LA

TRAFFIC SIGNALS,CURB/GUTTER/SI

03/10/03

05/09/05

09/26/02

12/20/04

04/15/02

12/10/02

01/19/05

06/01/05

10/19/04

04/26/05

  5,983,704

    915,782

  3,533,077

    148,538

   8,541,627

     985,200

   2,940,415

     129,506

    347,244

          0

     84,389

          0

   9,016,072

           0

   3,142,882

           0

200

40

150

70

29

0

16

0

   1,024,995

      78,816

     352,850

      15,541

     901,038

           0

     314,288

           0

     827,692

      12,389

     301,838

      31,184

   8,946,634

           0

   3,066,741

     114,258

District 1 - Missoula

02203

04405

14902

02E04

ACME CONCRETE PAVING, INC.    

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

CENTRAL ELECTRIC, INC.        

  8,888,871

    985,200

  3,024,804

    129,506

    229

     40

    166

     70

99

0

98

88

92

16

96

201

100

13

96

9.3

9.8

27.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 47.365
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,432,563

  12,467,242$

     431,633$

  12,898,875$

  13,144,154$  12,013,375

   1,456,661

91% 9.5 %

182 BENDA, JOHN         
    390

     45

    435

90%88%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,141,919$

   1,294,142$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@state.mt.us

tbenedik@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL             

SANDERS             

MINERAL             

RAVALLI             

Days

Days

I

P

I

P

00090

00006

00090

00007

0

75.702

4.6

47.05

40.7

82.367

4.6

47.55

40.7

6.665

0

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

65.645

10.75

0

.806

MI

MI

MI

MI

KM

KM

KM

KM

76.395

MI

KM

KELLER-STEVEN 444-7246

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



11-JUL-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 2 of 62 

STPS 269-1(28)1

NH-PLH 7-1(93)68 F

SFCS 373-1(6)0

NH 41(24)

NH 7-1(58)9 F

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

CORVALLIS - EAST & WEST

CAMP CREEK RESTORATION

SULA N&S

4466

2016

4599

1285

1285

028

093

006

024

058

000

000

000

000

000

310

130

181

140

140

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

 OVERLAY,SEAL & COVER

ER,PRESTRESSED CONCRETE BRIDGE

ECTION

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

PLANT MIX BITUMINOUS SURFACING

GR,GRVL,PL.MIX SURF,SEAL & COV

WETLAND MITIGATION,STREAM PROT

04/29/04

04/05/04

02/07/05

07/13/01

07/13/01

06/21/04

05/03/04

05/02/05

08/15/01

08/15/01

11/18/03

11/18/03

    928,724

 11,787,898

    437,058

  1,296,057

 11,086,193

   1,086,722

  10,836,413

     273,143

   1,050,419

   9,672,592

     36,000

  1,049,099

     10,621

          0

  1,182,821

           0

           0

           0

  11,324,075

75

210

30

250

250

0

24

1

0

37

     130,407

   1,083,641

      32,777

     105,042

     967,259

           0

           0

           0

   1,580,307

     187,102

   1,599,544

      36,933

      60,619

   1,569,206

   1,202,955

  10,547,893

     238,550

   1,018,502

  11,257,586

District 1 - Missoula

05903

08903

14105

14401

14401

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

D.H. BLATTNER & SONS, INC.    

  1,122,722

 11,885,511

    283,764

  1,050,419

 10,855,413

     75

    234

     31

    250

    287

111

97

87

97

99

143

148

113

58

99

108

79

74

114

99

15.6

15.2

15.5

6

13.9

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,374,494  12,276,088

   1,072,301

99 13.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 23.458
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,684,468

14401

  23,048,795$

   2,278,541$

  25,327,335$

  24,700,278$  24,379,744

   2,334,667

99

%

% 14.3 %

%

185 BENEDIK, TOM        

TIED

TIED

    250

     37

    287

99 %97 %

    635

     62

    697

82%118 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,629,825

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,484,588$

   2,947,715$

PENDING

NONE

NONE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

S

P

P

00007

00373

00007

00007

68.29

0

8.87

8.87

74.28

2.5

16.104

16.104

5.99

2.5

7.234

7.234

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.661

4.032

11.668

11.668

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

37.835

MI

KM

SQUIRES-BILL 444-6228

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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NHTSA 1-2(126)153

NH 5-2(130)59

NH 5-2(131)67

CM 6714(5)

CM 6715(2)

GUARDRAIL - WEST GLACIER - SE

POLSON - NW

NORTH OF POLSON - NORTH

CENTER STREET - KALISPELL

2ND-MERIDIAN TO 3RD AVE E-KALI

4278

5452

5453

5058

5059

126

130

131

005

002

000

000

000

000

000

310

183

183

181

181

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

GUARDRAIL AND BRIDGE RAIL

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

08/30/04

05/09/05

05/09/05

07/09/04

07/09/04

10/12/04

08/12/04

08/12/04

  1,974,149

     92,601

    337,762

    149,138

    194,092

   1,702,652

      95,212

     346,321

     146,867

     196,273

     58,459

          0

          0

          0

          0

           0

           0

           0

           0

           0

120

30

30

20

20

4

0

0

0

0

     136,212

      11,425

      41,559

      17,624

      23,553

           0

           0

           0

           0

           0

     172,853

       1,518

       1,835

      32,525

      31,847

   1,324,122

           0

           0

     140,549

     180,476

District 1 - Missoula

02803

03405

03405

07604

07604

OMO CONSTRUCTION INC          

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

  1,761,111

     95,212

    346,321

    146,867

    196,273

    124

     30

     30

     20

     20

78

0

0

96

92

127

13

4

185

135

52

13

13

115

115

13.1

23.1

17.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     430,363

     343,230

    441,533

    343,140

           0

           0

     441,533

     343,140

     441,533

     343,140

           0

     321,025

      52,984

      41,177

0

94

0

20.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03405

07604

%

%

%

%

TIED

TIED

TIED

TIED

     30

     20

      0

      0

     30

     20

13

115

%

%

6

156

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       3,353

      64,372

$

$

$

$

      52,984

      41,177

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

ACITVE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

LAKE                

LAKE                

FLATHEAD            

FLATHEAD            

Days

P

P

P

U

U

00001

00005

00005

06714

06715

153.3

59.2

67.2

0

0

176.3

61.035

79.3

1.218

1.05

23

1.835

12.1

1.218

1.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

37.097

2.96

19.516

1.965

1.694

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCS 486-1(6)2

STPS 567-1(7)0

STPP 52-1(26)18

SMP 4599(03)

SFCN-STPHS 1-2(105)142

NH 1-2(125)143

COLUMBIA FALLS - NORTH

LIBBY - NORTH

YELLOW BAY - NORTH

MISSOULA DISTRICT - CRUSH AND

HUNGRY HORSE - WEST GLACIER

SIGNAL-MAIN ST.-HUNGRY HORSE

4284

5459

5075

4973

4271

5044

006

007

026

003

105

125

000

000

000

000

000

000

181

183

181

999

180

410

,PAVEMENT MARKINGS,MILE MARKER

 & GUARDRAIL

ING

,STRIPING & SIDWALKS

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

CRUSH & STOCKPILE

TRAFFIC SIGNAL,LIGHTING & SIGN

PLANT MIX OVERLAY,SEAL & COVER

11/24/03

05/09/05

05/09/05

07/18/02

05/05/03

05/05/03

05/03/04

08/26/02

10/14/03

10/14/03

10/08/04

10/09/02

10/22/04

10/22/04

05/11/05

12/23/02

05/11/05

05/11/05

  1,231,676

    156,207

    772,847

    348,464

  2,121,346

     64,849

     985,315

     190,500

     717,685

     279,475

   2,003,838

      80,143

          0

          0

          0

          0

     40,538

          0

           0

           0

           0

           0

   2,041,305

     103,244

60

45

40

0

90

90

0

0

0

0

2

0

      78,825

      19,050

      71,768

      27,948

     180,345

       7,213

           0

           0

           0

           0

     122,478

      18,292

     120,746

       2,842

       4,597

           0

     142,338

      12,614

     976,489

           0

           0

     281,033

   2,027,429

      81,951

District 1 - Missoula

07B03

08405

12405

18602

26403

26403

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    985,315

    190,500

    717,685

    279,475

  2,044,376

     80,143

     60

     45

     40

      0

     92

     90

99

0

0

101

99

79

153

15

6

0

116

69

95

7

10

99

101

12.4

7

15.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

LINCOLN             

LAKE                

LINCOLN & SANDER

FLATHEAD            

FLATHEAD            

Days

S

S

P

P

P

00486

00567

00052

00001

00001

1.9

0

18

0

142.388

142.97

12.2

6.69

26.3

0

153.392

142.97

10.3

6.69

8.3

0

11.004

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.613

10.79

13.387

0

17.748

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL

FOY-DENNIS

444-6228

523-5824

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCP 65-1(4)0

NH 1-1(69)32

WEST GLACIER-NORTH

SIGNAL UPGRADE - LIBBY

4953

4576

004

069

000

000

181

410

 & COVER,ADA CURB RAMPS

MILLING,PLANT MIX OVERLAY,SEAL

SIGNAL UPGRADE

05/05/03

10/13/04

10/14/03

05/03/05

10/22/04

05/11/05

     62,604

    602,493

      59,215

     487,185

          0

          0

           0

           0

90

75

0

0

       5,329

      73,078

           0

           0

       8,123

      60,683

      54,509

      97,799

District 1 - Missoula

26403

01904

SCHELLINGER CONST CO.,INC.    

SCOTT CONSTRUCTION, INC.      

     59,215

    487,185

     90

     75

92

20

152

83

101

53

14.9

62

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

      40,538

   2,183,734

   2,203,764   2,163,889

     192,887

98 7.5

TBD

TBD

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 75.727
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,505,735

26403

   6,803,496$

      98,997$

   6,902,493$

   6,864,064$   5,066,558

     620,851

74

%

% 10.5 %

%

193 CYR, MARK           

TIED

     90

      2

     92

99 %112 %

    405

      6

    411

60%93%

$

$

$

$

$

$

     163,075

$

$

     146,099$

$

$

$

$

$

$

$

$

$

     531,838$

     574,063$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

193

189

183

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

751-2043

295-4049

523-5856

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

295-4051

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

FLATHEAD            

LINCOLN             

Days

Days

Days

P

P

00065

00001

0

31.8

.23

32.5

.23

.7

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

.371

1.129

MI

MI

KM

KM

122.141

MI

KM

FOY-DENNIS 523-5824

E

E

MI

MI

MI

KM

KM

KM

MI

MI
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BR 41-1(16)32

BH 0002(577)

NH 7-1(98)49 F

IM-BH 0002(748)

BLACKFOOT RIVER - 12 KM NE HEL

D1 - SCOUR PROTECTION

BITTERROOT RIVER-NORTH OF HAMI

STATEWIDE STEEL BRIDGE REHABIL

3980

4391

2015

5219

016

577

098

748

000

000

000

000

221

240

130

232

STRUCTION OF GIRDER STRUCTURE

MATTRESSES AROUND BRIDGE SUBST

SED CONC.BEAM ON DRILLED SHAFT

IDGE REHABILITATION

GRADING,GRAVEL,PLANT MIX & CON

PLACEMENT OF CABLE-TIED BLOCK

REIN.CONC.BRIDGE WITH PRESTRES

STEEL BRIDGE REHABILITATION,BR

03/10/03

11/24/03

02/07/05

04/29/04

04/07/03

09/13/04

03/16/05

08/02/04

08/24/04

  2,110,268

    382,350

  5,250,480

  2,077,900

   1,777,055

     272,191

   4,395,688

   1,329,723

    178,943

          0

-     1,873

          0

   2,385,899

           0

           0

           0

150

60

200

180

68

0

0

0

     231,017

      32,663

     439,569

     106,378

     450,471

           0

           0

           0

     420,589

      53,115

     182,933

     155,193

   2,004,932

     151,865

   1,057,823

   1,056,574

District 1 - Missoula

04C02

06903

06C03

15404

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

FRONTIER-WEST, L.L.C.         

ABHE & SVOBODA, INC.          

  1,955,998

    272,191

  4,393,815

  1,329,723

    218

     60

    200

    180

84

56

24

79

93

163

42

146

72

72

23

90

21

35

17.3

14.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .15
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,820,998

   7,774,657$

     177,070$

   7,951,727$

   8,383,501$   4,271,194

     809,627

51% 19 %

183 HEMBREE, TAMI       
    590

     68

    658

62%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     811,830$

   1,029,081$

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWELL              

RAVALLI             

RAVALLI             

STATEWIDE           

Days

Days

P 00007

49.47

49.62

.15

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.242

MI

MI

MI

MI

KM

KM

KM

KM

.242

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI

MI



11-JUL-05  MONTANA DEPARTMENT OF TRANSPORTATION 
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STPHS 5-2(99)37

STPS 212-2(14)11

CM-STPU 0002(693)

STPP 7-2(39)91

IM 90-2(105)94

TURN BAYS - NINEPIPE

CULVERT - SW OF CHARLO

BROOKS/SOUTH/RUSSELL INTERSECT

BROOKS STREET - MISSOULA

7 KM EAST OF FRENCHTOWN INTERC

3598

5357

2418

4783

4572

099

014

693

039

105

000

000

000

000

000

310

141

510

180

182

,SEAL & COVER,SHEET PILE RETAI

 MIX SURFACING,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

,SEAL & COVER

OUS SURFACING,SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

CULVERT,GRADING,GRAVEL & PLANT

GRADING,GRAVEL,PLANT MIX OVERL

COLD MILLING,PLANT MIX OVERLAY

CRACK & SEAT,PLANT MIX BITUMIN

05/27/04

08/02/04

11/15/04

11/15/04

05/09/05

08/16/04

03/14/05

03/04/05

03/04/05

  1,283,802

     99,237

  2,885,920

    928,885

  7,125,993

   1,221,802

     138,982

   2,888,911

     968,997

   7,026,334

     31,294

     42,144

-    14,332

          0

          0

   1,221,802

           0

           0

           0

           0

75

30

120

120

175

2

9

0

0

0

     146,616

      16,678

     346,669

     116,280

     562,107

     233,387

           0

           0

           0

           0

     222,035

      48,292

     294,372

      17,223

      37,007

   1,162,356

     183,469

   1,644,470

      56,926

           0

District 1 - Missoula

04504

05704

06704

06704

07305

FRONTIER-WEST, L.L.C.         

SIERRA ROCK AND DIRT, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

  1,253,096

    181,126

  2,874,579

    968,997

  7,026,334

     77

     39

    120

    120

    175

95

132

57

6

0

95

290

85

15

7

79

13

5

19.1

26.3

17.9

30.3

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

-     14,332

   3,843,576

   3,857,908   1,701,396

     462,949

44 18.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

    120

      0

    120

0 %67 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     311,595

$

$

     462,949$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

LAKE                

MISSOULA            

MISSOULA            

MISSOULA            

Days

P

S

P

I

00005

00212

00007

00090

36.8

10.926

90.96

94.414

37.5

10.944

93.02

105.633

.7

.018

2.06

11.219

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.129

.029

3.323

18.095

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 474-1(6)0

CM 8116(6)

CM 8121(2)

SFCU 8112(2)

SFCU 8117(5)

DESMET INTERCHANGE - WEST

MOUNT AVE-RUSSELL TO HILL-MSLA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

EAST MISSOULA HWY - MISSOULA

HIGGINS AVE - MISSOULA

5458

5061

5063

5427

5426

006

006

002

002

005

000

000

000

000

000

181

181

181

181

180

,BRIDGE RAIL REVISION,& PAVEME

 & COVER

 & COVER

G,SEAL & COVER

OVERLAY,SEAL & COVER,GUARDRAIL

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX BIT.SURFACIN

05/09/05

07/09/04

07/09/04

07/09/04

07/09/04

06/21/05

08/16/04

08/16/04

08/16/04

08/16/04

    547,414

    167,562

    200,990

     86,128

    355,807

     487,404

     145,063

     164,525

      79,496

     326,305

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

30

80

80

80

80

0

0

0

0

0

      58,489

      13,056

      14,807

       7,155

      29,367

           0

           0

           0

           0

           0

      50,093

      20,682

      18,303

       2,986

      64,575

     205,096

      94,107

      92,560

      22,934

     275,464

District 1 - Missoula

07405

10604

10604

10604

10604

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    487,404

    145,063

    164,525

     79,496

    326,305

     30

     80

     80

     80

     80

42

65

56

29

84

86

158

124

42

220

30 24.4

22

19.8

13

23.4

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     485,065

      64,385

68 22

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 20.471
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,681,738

10604

  13,447,819$

      59,106$

  13,506,925$

  13,447,819$   3,737,382

   1,311,224

28

%

% 20.8 %

%

184 MAART, WILLIAM W    

TIED

TIED

TIED

TIED

     80

      0

     80

0 %165 %

    510

     11

    521

16%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     106,546

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     775,568$

   1,397,995$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

S

U

U

U

00474

08116

08121

08117

0

1.01

0

0

3.507

1.96

1.038

.979

3.507

.95

1.038

.979

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.656

1.532

1.674

1.579

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

33.017

MI

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(124)56

STPP-NH 52-1(20)0

NH 5-3(66)109 F

STPHS-STPP 0002(454)

MINESINGER TRAIL - MT 35

POLSON - EAST

ASHLEY CREEK - KALISPELL

1994 - SAFETY IMPROVEMENTS - S

1744

4036

1012

3111

124

020

066

454

000

000

000

000

130

140

130

310

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

ECONSTRUCTION

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

PULVERIZE,WIDENING,OVERLAY & R

04/07/05

12/13/04

02/09/04

10/06/03

04/19/05

02/02/05

03/16/04

11/10/03

 10,337,729

 14,219,828

 13,704,852

  2,103,860

  10,889,187

  15,182,258

  14,344,308

   1,634,913

          0

     86,128

    490,420

    264,119

           0

           0

  11,258,667

   1,834,119

220

30

0

100

0

0

0

11

   1,088,919

   1,518,226

   1,147,545

     130,793

           0

           0

   1,643,899

     309,583

     383,927

   1,532,312

   1,584,052

     332,043

   2,685,889

  11,178,594

  14,649,379

   1,791,763

District 1 - Missoula

01105

04C04

07104

01700

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

 10,889,187

 15,268,386

 14,834,728

  1,899,032

    220

     30

      0

    111

25

74

130

98

35

101

96

107 118

14.3

13.7

10.8

18.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  38,262,409

  40,415,753$

     576,548$

  40,992,301$

  37,330,112$  28,513,862

   3,754,690

76% 12.3 %

186 MITCHELL, JAMES D.  

TIED

    250

      0

    250

0%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,500,291$

   4,251,044$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@state.mt.us

jiroberts@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

00052

00005

00082

0

109.13

.15

2.8

111.62

5.11

2.8

2.49

4.96

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.516

4.016

8

MI

MI

MI

MI

KM

KM

KM

KM

8.532

MI

KM

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCP-STPHS 82-1(3)1

STPHS 5-3(84)99

SFCS 352-1(6)0

NH 1-1(73)49

SOMERS EAST

2000-D1-ELECTRICAL

DAYTON - LAKE MARY RONAN

SWAMP CR - EAST (TEST BERMS)

3862

4705

5088

1027

003

084

006

073

000

000

000

000

160

410

160

650

TING)

ONITORING EQUIPMENT,MONITOR SE

OVERLAY,WIDENING,SEAL & COVER

2000-D1-ELECTRICAL(STREET LIGH

OVERLAY,SEAL & COVER

CONSTRUCT TEST BEAMS,INSTALL M

10/06/03

03/08/04

02/07/05

07/23/04

11/10/03

05/10/04

02/07/05

08/09/04

10/18/04

11/30/04

    852,395

     33,521

    801,263

    914,787

     700,812

      32,948

     808,243

     798,775

    196,275

          0

          0

    145,576

           0

      34,982

           0

     954,431

100

30

40

120

8

0

0

29

      56,065

       2,636

      88,907

      79,877

           0

       9,795

           0

     286,329

     173,677

       8,943

      82,914

     300,509

   1,275,636

      34,231

     578,080

     937,068

District 1 - Missoula

01700

04204

08105

08704

JTL GROUP, INC. - KALISPELL   

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    897,087

     32,948

    808,243

    944,351

    108

     30

     40

    149

182

98

72

98

310

91

93

105

121

70

88

13.6

26.1

14.3

32.1

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

     460,394

   2,796,119

   2,534,931   3,067,399

     186,858

121 16.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 16.761
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,705,826

01700

   3,975,691$

     605,970$

   4,581,661$

   4,332,587$   4,616,778

     358,278

107

%

% 19.5 %

%

191 ROBERTS, JAMES      

TIED

    100

     19

    119

110 %138 %

    290

     48

    338

55%120 %

$

$

$

$

$

$

$

$

$

$

$

$

     505,720

$

$

     365,648$

$

$

$

$

$

$

$

$

$

$

$

$

$

     898,086$

     750,679$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

LINCOLN             

Days

P

P

S

00082

00005

00352

1.4

97.7

0

6.86

98.3

5.741

5.46

.6

5.741

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.806

.968

9.26

MI

MI

MI

MI

KM

KM

KM

KM

27.034

MI

KM

SQUIRES-BILL 444-6228

E

E

E

M

MI
KM

MI

MI

MI

MI
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STPHS 0002(758)

CM 12003(2)

CM 12004(2)

BR 83-2(11)59

2001-D1-ELECTRICAL

7TH-KARROW TO BAKER - WHITEFIS

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

5006

5056

5057

4226

758

002

002

011

000

000

000

000

310

181

181

221

 FLASHING BEACONS & LUMINARIES

RUCTURE,GRADING,GRAVEL SURFACI

INSTALLATION AND/OR UPGRADE OF

OVERLAY,SEAL & COVER

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

05/26/05

04/29/04

04/29/04

12/29/03

02/19/04

11/23/04

11/23/04

     53,527

    101,757

     10,060

    721,492

      53,011

      94,734

      11,402

     719,431

          0

-    91,748

-    11,043

          0

           0

           0

           0

     719,431

30

30

30

100

0

0

0

0

       7,952

       9,473

       1,140

     107,915

           0

           0

           0

     179,858

         801

       2,865

         573

     168,015

         531

         956

         107

     679,431

District 1 - Missoula

03505

04404

04404

04B03

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

     53,011

      2,986

        359

    719,431

     30

     30

     30

    100

1

1

1

94

10

30

50

93

73

73

93

150.8

299.7

535.5

24.7

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

-    102,791

       3,345

     106,136       1,063

      10,613

1 323.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .87
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     886,836

04404

     878,578$

-    102,791$

     775,787$

     878,578$     681,025

     126,480

78

%

% 25.3 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

73 %32 %

    160

      0

    160

72%87%

$

$

$

$

$

$

$

$

$

$

$

$

       3,438

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

$

$

     172,254$

     198,423$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LAKE                

Days

X

X

P

15933

15922

00083

0

0

58.66

.5

.37

58.66

.5

.37

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

.597

0

MI

MI

MI

MI

KM

KM

KM

KM

1.403

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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NH 5-2(119)19

IM 90-2(102)106

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

1744

3853

119

102

000

000

140

170

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

10/13/04

03/25/02

11/15/04

05/22/02

10/22/02

08/06/03

  7,935,709

  2,973,320

   7,425,190

   2,326,681

     31,014

-    33,235

           0

   2,187,913

0

90

0

0

     891,023

     186,134

           0

     196,626

     701,592

     195,359

   3,959,859

   2,187,912

District 1 - Missoula

02904

06202

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

  7,456,203

  2,293,446

      0

     90

53

100

79

99 99

17.7

8.9

TBD

TBD %

%

%

% %

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.612
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  10,909,029

   9,751,871$

-      2,221$

   9,749,649$

   9,613,103$   6,147,771

   1,077,157

64% 14.6 %

181 SULLIVAN, SHEILA    
     90

      0

     90

99%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

     896,951$

   1,087,649$

ACITVE

NONE

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

LAKE                

MISSOULA            

Days

P

I

00005

00090

18.098

105.633

20.184

110.159

2.086

4.526

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.365

7.3

MI

MI

KM

KM

10.665

MI

KM

E

M

MI
KM

MI

MI
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District 1 - Missoula

50

District Totals:

Proj. Count: District Total  Length:
197.404

 122,492,095

 119,051,087$

   4,122,853$

 123,173,938$

 119,181,381$  89,525,488

  11,922,713

75% 13.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,395

    240

  3,635

59%

Time
Used

90%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  12,274,008$

  13,603,869$

Engineer

Estimate

Cont.

Pymts.

Days

318.393

MI

KM
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CM 0204(4)

BR 9001(47)

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

4TH-HICKORY TO RR XING-ANACOND

BIG HOLE R-3 KM SW OF JACKSON

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

5093

4539

3611

4604

2137

004

047

046

030

003

000

000

000

000

000

180

221

180

183

140

& COVER,SIDEWALK,CURB & GUTTER

ORK

,SEAL & COVER,SLOPE FLAT &

CING

COLD MILLING,PMS OVERLAY,SEAL

BRIDGE REPLACMENT & APPROACH W

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

11/15/04

02/07/05

05/14/02

05/14/02

07/07/03

04/11/05

04/06/05

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

12/30/03

12/30/03

    455,777

    489,988

  6,276,618

    380,575

  4,062,929

     378,878

     402,789

   5,672,421

     309,276

   3,590,287

          0

      1,086

    130,888

-     3,176

    342,993

           0

           0

   6,006,731

     324,300

   3,968,909

45

75

120

120

140

0

0

0

0

11

      37,888

      60,418

     453,794

      24,742

     359,029

           0

           0

     480,539

      35,673

     595,336

      44,825

      58,262

     432,490

      19,773

     626,675

     139,808

      30,639

   5,888,740

     318,633

   3,899,219

District 2 - Butte

01B04

06105

09402

09402

15303

HOLLOW CONTRACTING            

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    378,878

    403,875

  5,803,309

    306,100

  3,933,280

     45

     75

    120

    120

    151

37

8

98

98

98

118

96

90

55

105

69

11

111

111

90

32.1

190.2

7.3

6.2

16.1

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

BEAVERHEAD

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

U

X

P

00204

01095

00019

.764

1.7

.596

1.24

1.7

12

.476

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BRF-BR 9039(34)

IM 0002(743)

NH 11-1(42)0

POWELL COUNTY BRIDGES

INTERSTATE REHAB-BUTTE

SCOTT STREET - GARDINER

4742

5099

4300

034

743

042

000

000

000

221

170

180

DGES,GRADE,GRAVEL,BITUMINOUD S

OUS SURFACING,SEAL & COVER

L & COVER

PRE-STRESSED CONCRETE BEAM BRI

CRACK & SEAT,PLANT MIX BITUMIN

PLANT BITUMINOUS SURFACING,SEA

05/09/05

05/09/05

06/02/03

07/05/04

09/02/03

10/15/04

  1,932,705

  1,395,654

    341,779

   1,716,882

   1,353,194

     353,989

          0

      3,830

          0

           0

           0

     381,299

160

60

40

0

3

0

     257,532

     108,255

      35,399

           0

           0

      57,195

       8,334

      13,244

      56,820

      17,171

      13,532

     354,167

District 2 - Butte

15405

14405

01503

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

  1,716,882

  1,357,024

    353,989

    160

     63

     40

1

1

93

3

12

99

16

90

48.5

97.9

16

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 11.88
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,598,592

  12,070,533$

     471,791$

  12,542,324$

  12,798,489$  10,294,210

   1,193,403

80% 11.6 %

216 ARVISH,MIKE         
    540

     11

    551

56%81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,190,359$

   1,467,386$

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

216

213

221

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

563-7261

225-4295

556-4724

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

490-0825

490-6016

531-3337

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

POWELL              

SILVER BOW          

PARK                

Days

Days

Days

P 00011

0

.946

.946

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

1.526

MI

MI

MI

KM

KM

KM

19.162

MI

KM

MILLER-BRYAN 444-9413

M

MI

MI

MI

KM

KM

KM

MI

MI

MI
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STPP 60-1(15)12

BR 86-1(25)3

CM-STPU 7403(6)

CM 7410(2)

NH 11-1(37)31

SFCS 294-1(6)0

CULVERT-NO OF WHITE SULPHUR SP

BRIDGER CREEK - 3 KM NE OF BOZ

5TH & PARK - LIVINGSTON

GEYSER-PARK TO F ST-LIVINGSTON

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

5113

4230

4491

5097

4011

4317

015

025

006

002

037

006

000

000

000

000

000

000

141

221

410

180

310

181

ROACHES

NG,CONCRETE SLAB STRUCTURE

K,CURB & STRIPPING

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

REINFORCED BOX CULVERT AND APP

GRADE,GRAVEL,PLANT MIX SURFACI

TRAFFIC SIGNAL UPGRADE,SIDEWAL

OVERLAY,SEAL & COVER

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

08/30/04

12/13/04

11/15/04

11/15/04

09/06/02

02/09/04

10/06/04

02/07/05

04/25/05

03/21/05

10/16/02

03/10/04

08/09/04

09/09/04

05/24/05

07/06/05

    227,000

    726,037

    143,527

    338,043

  1,114,683

  1,840,821

     178,997

     865,079

     126,408

     402,319

   1,199,336

   1,775,892

     20,000

          0

-       228

          0

     13,533

     80,323

     212,991

           0

           0

           0

   1,219,684

           0

45

90

30

60

60

60

0

0

0

0

2

0

      26,850

     103,809

      18,961

      48,278

     119,934

     142,071

      78,807

           0

           0

           0

     207,346

           0

      78,128

     116,871

      40,153

      76,836

     196,161

     238,729

     217,122

     242,127

     117,769

     417,284

   1,219,683

   1,860,911

District 2 - Butte

02804

03304

03804

04704

06702

08104

HELENA SAND&GRAVEL DBA BLAHNIK

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    198,997

    865,079

    126,180

    402,319

  1,212,870

  1,856,215

     45

     90

     30

     60

     62

     60

102

28

93

104

100

105

99

113

212

159

95

168

84

16

73

57

95

92

36

48.3

34.1

18.4

16.1

12.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MEAGHER             

GALLATIN            

PARK                

PARK                

PARK                

MEAGHER             

Days

P

P

U

P

S

00060

00086

07410

00011

00294

11.6

3.13

0

30.68

0

11.6

3.13

1.28

31.25

27.05

0

0

1.28

.57

27.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

2.065

.919

43.629

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR

DAVIES-JIM

444-9128

444-6227

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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IM 90-7(85)340

BR 13-2(2)83

STPS 259-1(5)0

STPS 360-1(4)0

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

NEWLAN CREEK ROAD

WHITE SULPHUR SPRINGS-NW

4863

3079

5119

5122

085

002

005

004

000

000

000

000

180

221

183

183

AL & COVER

ED CONCRETE BEAM BRIDGE

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

GUARDRAIL & SEAL & COVER

SEAL & COVER

05/05/03

11/16/99

04/05/04

04/05/04

06/16/03

12/21/99

07/19/04

07/19/04

09/06/04

10/12/01

09/10/04

09/10/04

05/11/05

05/24/05

05/24/05

  4,141,449

  2,712,516

     87,242

    229,474

   4,083,989

   1,848,513

      85,581

     231,468

     68,149

     78,134

-       595

-     1,390

           0

   1,948,915

      85,581

     235,011

90

150

45

45

6

6

0

0

     326,719

     277,277

       8,558

      34,720

           0

     253,359

      17,972

      35,252

     358,675

     235,607

      16,065

      32,759

   3,950,248

   1,890,280

      82,576

     231,261

District 2 - Butte

08403

08B99

09304

09304

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  4,152,138

  1,926,647

     84,987

    230,078

     96

    156

     45

     45

97

97

96

98

110

93

89

93

103

115

44

44

9.1

12.5

19.5

14.2

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

-      1,985

     315,065

     320,592     313,837

      43,278

98 15.6

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 57.206
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,902,571

09304

  11,151,571$

     257,926$

  11,409,499$

  11,337,168$  10,583,428

   1,142,576

93

%

% 13.7 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     45

      0

     45

44 %92 %

    670

     14

    684

81%112 %

$

$

$

$

$

$

$

$

$

$

$

$

      48,824

$

$

      53,224$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,446,804$

   1,289,769$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

PARK                

JEFFERSON,GALLAT

MEAGHER             

MEAGHER             

Days

I

S

S

00090

00259

00360

340.3

0

0

354

4.61

9.05

13.7

4.61

9.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

22.097

7.435

14.597

MI

MI

MI

MI

KM

KM

KM

KM

92.268

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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NH 15-4(85)193 F

STPU 5807(8)

BR 8-2(47)43

CEDAR STREET INTERCHANGE-HELEN

NORTH MAIN STREET-HELENA

LYNDALE OVERPASS-HELENA

2354

2319

3398

085

008

047

000

000

000

221

130

140

AL & COVER,SIGN,LIGHT,STEEL

,PRSTR CONC BEAM STR,WATER,

D UNDERPASS,WATER,SEWER,SIGNAL

GRADE,AGG SURF,PL.MIX SURF.,SE

GR,GRAVL,PL MIX SURF,PED UNDPS

GRADE,GRAVEL,PLANT MIX SURF,PE

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

  3,648,604

  4,280,188

  2,094,289

   3,153,678

   3,995,495

   1,848,101

    279,171

    603,913

    286,664

   3,441,130

   4,952,513

   1,933,667

180

120

120

14

41

4

     315,368

     399,549

     184,810

     543,661

     929,608

     387,320

     570,816

     878,873

     343,903

   3,420,634

   4,956,985

   2,217,612

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  4,599,407

  2,134,765

    194

    161

    124

99

100

115

105

95

89

105

111

144

16.7

17.7

15.5

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,174,597

     584,359

104 17

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,169,748$

  10,167,021$

  10,327,310$  10,595,231

     899,727

103

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %93 %

    300

     59

    359

107 %96%

$

$

$

$

$

$

$

$

$

   1,222,776

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,793,592$

   1,860,589$

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

I

U

P

00015

05807

00008

193

.403

42.6

193

1.217

42.9

0

.814

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

1.313

.484

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI



11-JUL-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 19 of 62

STPP 89-1(8)2

STPP-STPE 49-1(16)0

SFCS 324-1(2)21

STPS 324-1(4)13

DILLON - NO. MONTANA ST.

DILLON - NE

15KM WEST OF GRANT - WEST

GRANT - WEST

1809

1811

4318

4476

008

016

002

004

000

000

000

000

140

140

183

140

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

03/08/04

03/08/04

11/15/04

11/15/04

04/08/04

04/08/04

01/22/05

01/22/05

  3,165,515

  3,422,465

    679,523

  6,248,874

   2,585,835

   2,867,450

     640,393

   5,742,102

    180,150

    622,603

          0

    119,793

   2,729,314

   3,105,651

           0

           0

0

0

175

175

0

0

0

3

     387,875

     430,118

      64,039

     574,210

     483,048

     456,656

           0

           0

     448,965

     397,105

      12,429

     685,615

   2,983,657

   3,518,141

     129,333

   3,828,273

District 2 - Butte

07C03

07C03

11404

11404

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  2,765,985

  3,490,053

    640,393

  5,861,894

      0

      0

    175

    178

109

113

20

67

93

87

19

119

22

21

15

11.3

9.6

17.9

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

   6,928,397

  5,453,285

  6,382,495

     802,753

     119,793

   6,256,038

   6,502,287

   5,834,965

   6,382,495

   6,501,798

   3,957,606

     817,993

     638,249

111

62

13

17.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,516,377

07C03

11404

  11,835,780$

     922,546$

  12,758,325$

  12,217,460$  10,459,404

   1,456,242

86

%

%

% 14.8 %

%

%

212 HANCOCK,DALE        

TIED

TIED

TIED

TIED

      0

    175

      0

      3

      0

    178

0

21

%

%

90

109

%

%

    175

      3

    178

21%98%

$

$

$

$

$

$

$

$

$

$

$

$

     846,070

     698,044

$

$

$

$

     939,704

     638,249

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,544,114$

   1,577,953$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

P

P

S

00089

00049

00324

1.73

0

21.25

2.46

1.83

27.76

.73

1.83

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.177

2.952

10.5

MI

MI

MI

MI

KM

KM

KM

KM

14.629

MI

KM

TRIBELHORN-LESLY 444-6242

E

E

E

M

MI
KM

MI

MI

MI

MI
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CM 1899(12)

IM 15-2(74)122

STPS 276-1(7)0

OFF SYSTEM PAVING - BUTTE

ROCKER SCALE SITE

ROCKER INTERCHANGE - NORTH

4648

4197

4473

012

074

007

000

000

000

181

111

140

CING

BUILDING WITH SCALES,ADVANCE W

CING & SEAL & COVER

GRADE,GRAVEL & PLANT MIX SURFA

MSC SCALE SITE,OFF & ON RAMPS,

GRADING,GRAVEL,PLANT MIX SURFA

07/15/03

04/29/04

04/29/04

10/01/03

06/10/04

06/10/04

11/17/04

04/14/05

    590,927

  3,710,889

  1,309,649

     512,549

   3,178,400

   1,078,748

-       480

     41,742

          0

           0

   2,945,591

           0

45

120

120

20

9

30

      61,506

     286,056

      97,087

           0

     425,945

           0

     118,901

     546,157

     235,431

     458,645

   2,705,396

     946,824

District 2 - Butte

01703

03903

03903

SCHELLINGER CONST CO.,INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    512,069

  3,220,143

  1,078,748

     65

    129

    150

89

92

88

193

128

242

100

92

79

25.9

20.2

24.9

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      41,742

   4,298,891

   4,024,339   3,652,220

     383,143

91 21.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.256
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,611,465

03903

   4,769,697$

      41,262$

   4,810,960$

   4,536,888$   4,110,865

     444,649

91

%

% 21.9 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

     39

    159

75 %149 %

    165

     59

    224

82%154 %

$

$

$

$

$

$

$

$

$

     781,588

$

$

     523,032$

$

$

$

$

$

$

$

$

$

$

$

     900,489$

     584,538$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

                    

SILVERBOW           

SILVERBOW           

Days

Days

I

S

00015

00276

122

.046

122

1.302

0

1.256

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

2.025

MI

MI

MI

KM

KM

KM

2.025

MI

KM

WILLIAMS-DUANE 444-7312

E

M

MI

MI

KM

KM

MI

MI

MI
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STPP-STPHS 14-1(17)11

IM 15-2(87)126

BR 81001(3)

SFCS 347-1(2)0

SFCS 411-1(6)6

NH 8-4(41)93

DEEP CREEK CANYON

MONTANA ST EMERGENCY REPAIR-BU

FRYING PAN GULCH-8 KM NORTH OF

JCT S 288 - EAST

SPRINGHILL ROAD

US 287 PASS LN-S OF TOSTON

5110

5701

4538

5105

5106

3377

017

087

003

002

006

041

000

000

000

000

000

000

180

231

222

180

183

130

AL & COVER

6+0.316-1 INT MONTANA STREET

 COVER,BR DECK TREAT & RAILREV

CING,& PAVEMENT MARKINGS

PLANT MIX SURFACING OVERLAY,SE

EMERGENCY REPAIR NBI#I00015 12

REMOVE CONCRETE STRUCTURE

PLANT MIX BIT.SURFACING,SEAL &

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

05/27/04

05/05/04

04/05/04

03/07/05

02/07/05

05/09/05

08/20/04

05/10/04

05/10/04

05/16/05

06/16/05

06/10/04

10/15/04

08/23/04

  1,570,602

    209,618

    469,456

    553,628

    111,842

  2,892,472

   1,520,497

     161,468

     368,593

     469,821

      97,494

   2,741,448

-    12,274

     83,727

-     8,265

          0

      1,450

          0

     368,593

           0

           0

           0

45

40

45

45

30

90

0

0

0

0

0

0

     152,050

      24,220

      55,289

      46,982

      11,699

     274,145

     125,322

           0

           0

           0

     205,150

      20,845

     119,843

      40,245

      12,463

      51,034

   1,337,107

     238,407

     339,402

       4,698

      73,025

      28,185

District 2 - Butte

01504

01E04

04304

07205

09105

09405

SCHELLINGER CONST CO.,INC.    

SLETTEN CONSTRUCTION CO       

SMITH CONTRACTING             

HOLLOW CONTRACTING            

JTL GROUP, INC.-BELGRADE      

JIM GILMAN EXCAVATING INC.    

  1,508,223

    245,195

    360,328

    469,821

     98,944

  2,741,448

     45

     40

     45

     45

     30

     90

88

148

92

1

75

1

135

86

96

86

107

19

87

20

109

71

7

15.3

8.7

35.3

856.6

17.1

181.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BROADWATER 

SILVERBOW           

BEAVERHEAD

GALLATIN            

GALLATIN            

BROADWATER 

Days

P

I

X

S

S

P

00014

00015

81001

00347

00411

00008

11.5

126.316

5.1

0

6.4

93.03

23.1

126.316

5.1

3.4

10.859

96.06

11.6

0

0

3.4

4.459

3.03

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.71

0

0

5.484

7.192

4.887

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JOE

OLSEN-JOE

494-9636

494-9636

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING

PENDING
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STPS 235-1(12)4

STPS 345-1(4)6

STPHS 205-1(26)26

BOZEMAN - NW

SOUTH OF BOZEMAN - SOUTH

SAFETY IMPVMNT - W OF BOZEMAN

5478

5566

4433

012

004

026

000

000

000

183

183

310

SEAL & COVER

SEAL & COVER

AUXILIARY LANES & FLASHERS

05/09/05

05/09/05

11/15/04

02/24/05

     42,642

    138,825

  1,041,182

      41,371

     137,357

     971,061

          0

          0

     58,651

           0

           0

           0

30

30

60

0

0

6

       4,137

      13,736

     116,527

           0

           0

           0

       4,644

       2,928

     154,914

           0

           0

     966,421

District 2 - Butte

11405

11405

01604

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

     41,371

    137,357

  1,029,712

     30

     30

     66

0

0

100

112

21

133 56 16

2

Contract Totals for :

Proj. Count:
     181,467

    178,728

           0

     178,728

     178,728           0

      17,873

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% % %

8

Project Mgr. Totals for :

Proj. Count: 30.113
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,989,085

11405

   5,538,049$

      64,638$

   5,602,687$

   5,538,049$   2,020,824

     582,258

36

%

% 22.6 %

%

211 HELD,TERRY          

TIED

TIED

     30

      0

     30

0 %42 %

    325

      0

    325

40%70%

$

$

$

$

$

$

$

$

$

       7,572

$

$

      17,873$

$

$

$

$

$

$

$

$

$

$

$

     457,152$

     652,291$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

S

S

S

00235

00345

00205

4.2

5.6

25.5

5.642

11.782

25.9

1.442

6.182

.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.326

9.971

.645

MI

MI

MI

KM

KM

KM

48.57

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS 0002(625)

STPP 59-2(12)38

NH 50-2(50)48

NH 50-2(38)73

1998-D2-SLOPE FLATTENING

RINGLING - NORTH & SOUTH

BIG SKY - NORTH

TURNBAYS - S OF GALLATIN GATEW

4434

3878

4801

4008

625

012

050

038

000

000

000

000

310

140

180

310

NING

TREATED BASE,PLANT MIX BIT.SUR

 & SEAL & COVER

INAGE,GUARDRAIL,STRIPING & SIG

GRADING,FENCING,DRAINING & SIG

GRADE,GRAVEL SURFACING,CEMENT

COLD MILLING,PLANT MIX OVERLAY

GRADING,PLANT MIX BIT SURF,DRA

08/02/04

03/07/05

05/05/03

02/09/04

08/23/04

04/26/05

07/07/03

04/19/04

11/30/04

10/12/04

11/17/04

05/11/05

04/02/05

    124,157

  9,671,188

  1,822,769

    795,775

     136,256

   9,329,696

   1,827,316

     698,913

          0

          0

     27,847

          0

           0

           0

   1,903,287

     756,277

45

200

60

45

0

0

40

3

      16,351

     839,673

     146,185

      69,891

           0

           0

     209,362

     173,944

      46,199

     414,375

     187,414

     168,604

     101,226

   2,024,089

   1,903,186

     754,587

District 2 - Butte

02704

03205

09403

04104

BULLOCK CONTRACTING           

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

BULLOCK CONTRACTING           

    136,256

  9,329,696

  1,855,163

    698,913

     45

    200

    100

     48

74

22

100

100

283

49

90

97

71

15

74

94

45.6

20.5

9.8

22.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 13.31
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,659,296

  12,264,329$

      86,498$

  12,350,827$

  12,340,300$   4,994,922

   1,118,736

40% 16.1 %

223 JEWETT, JIMMY       
    365

     46

    411

42%68%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     802,902$

   1,181,913$

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STATEWIDE           

MEAGHER             

GALLATIN            

GALLATIN            

Days

Days

P

P

00050

00050

48.43

73.2

61.34

74.4

12.91

1.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.823

1.935

MI

MI

MI

MI

KM

KM

KM

KM

21.468

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 0002(455)

IM 90-6(90)304

IM 0002(508)

IM 90-6(91)313

STPS 346-1(6)1

DISTRICT 2 - SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

BOZEMAN AREA SEISMIC RETROFIT

MRL OVERPASS - 7 KM EAST OF BO

MANHATTAN - DRY CREEK

3095

3612

3871

4187

4865

455

090

508

091

006

000

000

000

000

000

230

181

230

221

180

OVERLAY,SEAL & COVER

ETORFIT

NG

NG,SEAL & COVER

DISTRICT 2 SEISMIC RETROFIT

GRADING,MILL & FILL,PLANT MIX

BRIDGE DECK REHAB. & SEISMIC R

GRADE,GRAVEL.PLANT MIX SURFACI

COLD MILLING,PLANT MIX SURFACI

06/02/03

03/07/05

03/07/05

03/07/05

04/29/04

07/07/03

04/04/05

04/04/05

04/04/05

06/28/04

10/29/04

10/28/04

07/06/05

  2,207,139

  4,436,189

  3,802,116

  5,299,047

    787,615

   1,658,567

   4,828,423

   2,543,425

   5,257,529

     934,368

     87,064

          6

          0

          0

          0

   1,758,947

           0

           0

           0

     956,225

200

200

200

200

75

10

0

0

0

0

     199,028

     386,274

     203,474

     420,602

      93,437

     299,020

           0

           0

           0

     172,119

     268,754

     446,315

     259,092

     148,579

     164,562

   1,536,823

   2,520,561

   1,552,912

     887,298

     934,594

District 2 - Butte

06503

08205

08205

08205

16404

EDWARD T COPPS CONST.         

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

JTL GROUP, INC.-BELGRADE      

  1,745,631

  4,828,429

  2,543,425

  5,257,529

    934,368

    210

    200

    200

    200

     75

87

52

61

17

98

90

116

127

35

96

89

42

42

42

59

17.5

17.7

16.7

16.7

17.6

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

           6

  12,629,383

  12,629,377   4,960,771

   1,010,350

39 17.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

08205

% %

TIED

TIED

TIED

TIED

    200

      0

    200

42 %85 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     853,986

$

$

   1,010,350$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

ACITVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

I

I

I

I

S

00090

00090

00090

00090

00346

278.9

303.553

303.508

314.08

1.254

289.3

313.674

313.447

314.08

7.971

10.4

10.121

9.939

0

6.717

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.774

16.324

16.031

0

10.834

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 346-1(9)0

CM 1215(3)

BH 9029(32)

MANHATTAN INTCH - EAST

HIGHLAND - KAGY TO MAIN - BOZE

MADISON RIVER - 52 KM S ENNIS

5121

5094

4544

009

003

032

000

000

000

180

180

231

,SEAL & COVER

,SEAL & COVER,CONCRETE DECK &

GE,GRADING,AGGREGATE,PLANT MIX

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

REHABILITATION OF A TRUSS BRID

04/29/04

04/29/04

07/09/04

06/28/04

06/28/04

11/01/04

10/28/04

10/28/04

07/06/05

07/06/05

    143,718

    291,773

    698,150

     178,298

     375,414

     732,836

          0

          0

          0

     215,311

           0

           0

75

75

90

0

0

0

      17,830

      37,541

      95,269

      27,990

           0

           0

      25,795

      39,900

     180,284

     213,910

     306,284

     695,190

District 2 - Butte

16404

16404

16504

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

SLETTEN CONSTRUCTION CO       

    178,298

    375,414

    732,836

     75

     75

     90

99

82

95

92

106

189

59

59

36

12.1

13

25.9

3

Contract Totals for :

Proj. Count:
   1,223,106

  1,488,080

           0

   1,488,080

   1,546,950   1,454,788

     148,808

94 15.8

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 41.001
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,461,522

16404

  17,207,773$

      87,070$

  17,294,843$

  17,424,387$   9,402,159

   1,523,346

54

%

% 18.1 %

%

219 JOHNSON,RICKIE      

TIED

TIED

     75

      0

     75

59 %97 %

    610

     13

    623

63%94%

$

$

$

$

$

$

$

$

$

     230,257

$

$

     237,650$

$

$

$

$

$

$

$

$

$

$

$

   1,701,885$

   1,816,233$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

MADSION             

Days

Days

S

U

X

00346

01215

29220

.253

.012

.1

1.254

1.635

.1

1.001

1.623

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.615

2.618

0

MI

MI

MI

KM

KM

KM

66.131

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 357-1(6)5

CM 1807(8)

IM 115-2(8)0

CM 1805(10)

STPP 84-2(4)12

SOUTH OF ALDER - SOUTH

CONTINENTAL DRIVE - BUTTE

BUTTE - WEST

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

5480

5095

5100

4173

1832

006

008

008

010

004

000

000

000

000

000

180

181

160

410

140

G OVERLAY,SEAL & COVER

COVER

COVER

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

DIGOUTS,PLANT MIX BIT.SURFACIN

MILL,PLANT MIX OVERLAY,SEAL &

MILL,PLANT MIX OVERLAY,SEAL &

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

05/09/05

05/27/04

05/27/04

03/08/04

09/26/02

06/14/05

08/09/04

08/09/04

05/03/04

12/09/02

10/15/04

04/14/05

  1,154,834

    458,307

    798,846

    755,471

  9,627,840

   1,272,559

     350,529

     625,894

     620,068

   8,685,411

-     1,350

          0

     66,828

     39,902

    353,944

           0

     357,337

     689,680

     667,590

   9,052,916

0

45

45

75

200

0

0

4

11

4

     127,256

      35,053

      62,589

      62,007

     781,687

           0

      49,822

     110,348

     152,490

     904,536

      67,958

      38,571

      95,266

     141,358

     921,360

     231,653

     352,337

     686,527

     618,959

   9,042,750

District 2 - Butte

06405

06604

06604

14204

15902

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

  1,271,210

    350,529

    692,722

    659,970

  9,039,355

      0

     45

     49

     86

    204

18

99

100

93

100

53

77

86

93

102

100

92

83

93

29.3

10.9

13.9

22.8

10.2

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

      66,828

   1,043,251

   1,047,017   1,038,864

      97,642

99 12.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.275
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,795,298

06604

  11,554,461$

     459,324$

  12,013,786$

  12,040,082$  10,932,226

   1,068,592

91

%

% 11.6 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     45

      4

     49

92 %84 %

    320

     19

    339

90%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     133,837

$

$

     160,170$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,264,513$

   1,344,452$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MADISON             

SILVER BOW          

SILVEER BOW         

SILVER BOW          

GALLATIN            

Days

S

U

I

U

P

00357

01807

00115

01805

00084

4.817

5.788

0

.792

12.3

11.062

9.472

1.32

.918

22.2

6.245

3.684

1.32

.126

9.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.073

5.942

2.129

.203

15.968

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

34.315

MI

KM

BENTE-FREDRICK 444-7634

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 2 - Butte

54

District Totals:

Proj. Count: District Total  Length:
186.225

 105,952,941

  96,742,661$

   3,564,633$

 100,307,296$

  99,913,327$  73,406,801

   9,537,784

73% 15.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,530

    227

  3,757

66%

Time
Used

94%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,115,054$

  11,883,379$

Engineer

Estimate

Cont.

Pymts.

Days

300.365

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

BR 41-1(19)32

NH 24-1(59)32

NH 24-1(60)27

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

BLACKFOOT R-HELMVILLE (PH II)

CLEARWATER JCT - EAST

JCT MT 83 - WEST

5430

2141

3980

5070

5451

016

022

019

059

060

000

000

000

000

000

180

130

221

181

181

SIGN,SIG,WATER & STORM DRN,

OVER

OVER

URFACING,REMOVAL OF STRUCTURE

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

PLANT MIX BIT.OVERLAY,SEAL & C

PLANT MIX BIT.OVERLAY,SEAL & C

GRADING,GRAVEL,PLANT MIX BIT.S

07/09/04

06/02/03

03/07/05

03/07/05

03/07/05

09/07/04

07/07/03

04/06/05

04/06/05

04/06/05

    236,738

 11,658,171

    411,802

  1,741,173

    905,954

     322,469

  10,894,156

     472,458

   1,422,615

     738,860

          0

    405,026

          0

          0

          0

           0

           0

           0

           0

30

0

80

80

80

0

2

0

0

0

      32,247

     871,533

      37,797

     113,809

      59,109

           0

           0

           0

           0

      19,767

     673,194

      55,361

      17,410

       7,450

     195,114

  11,180,582

     189,247

     107,698

      58,448

District 3 - Great Falls

02604

05503

06205

06205

06205

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    322,469

 11,299,182

    472,458

  1,422,615

    738,860

     30

      2

     80

     80

     80

61

103

40

8

8

61

77

146

15

13

77

43

43

43

10.1

6

29.3

16.2

12.7

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,633,933     355,393

     210,715

13 22.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06205

% %

TIED

TIED

TIED

     80

      0

     80

43 %38 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      80,221

$

$

     210,715$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

POWELL              

MISSOULA            

MISSOULA            

Days

U

P

P

P

05210

00010

00041

00024

4.93

0

31.74

26.725

6.137

1.755

32.512

31.717

1.207

1.755

.772

4.992

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.947

2.831

1.245

8.052

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPHS 331-1(4)0

CM 5215(1)

SMP 1899(03)

NH 1-3(36)234 F

2000-GUARDRAIL-WEST OF BELT

13TH ST S-10TH TO 21ST-GT FALL

GREAT FALLS DISTRICT - CRUSH A

MERIWETHER - EAST

4717

4563

4966

0594

004

001

003

036

000

000

000

000

310

140

999

140

.SURFACING,STORM DRAIN,SIDEWAL

RAINAGE & FENCING

GUARDRAIL & SIGNING

GRADING,GRAVEL & PLANT MIX BIT

STOCKPILE

GRADING,GRAVEL,CTB SURFACING,D

02/07/05

04/29/04

09/26/02

05/26/05

04/26/05

06/11/04

04/02/03

05/31/03

    161,799

  1,423,995

    487,193

 12,037,813

     153,992

   1,398,321

     491,198

  13,195,183

          0

-     2,001

     85,259

          0

           0

           0

           0

           0

30

100

0

0

0

0

0

0

      12,319

     125,849

      49,120

   1,187,566

           0

           0

           0

           0

      59,983

     196,831

           0

      11,162

     168,627

   1,303,630

     579,271

           0

District 3 - Great Falls

07105

10404

11602

12204

HIGHWAY SPECIALTIES, INC.     

UNITED MAT'LS OF GREAT FALLS  

TREASURE STATE CONSTRUCTION   

S K CONSTRUCTION, INC.        

    153,992

  1,396,320

    576,457

 13,195,183

     30

    100

      0

      0

110

93

118

0

487

156

0

1

90

103

35.6

15.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 9.626
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,539,632

  15,402,871$

     403,025$

  15,805,896$

  15,402,871$  13,203,346

   1,252,663

86% 7.8 %

388 AAFEDT, RANDY       

TIED

    240

      2

    242

77%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,029,996$

   1,252,663$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

GLACIER,PONDERA

GLACIER/PONDERA 

Days

Days

S

P

00331

00001

0

0

233.99

.9

0

247.05

.9

0

13.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.452

0

21.065

MI

MI

MI

MI

KM

KM

KM

KM

15.527

MI

KM

NORDHAGEN-BLAIR 444-9128

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPX-NH 37(26)

STPS 358-1(3)18

ER 409-1(6)32

ALKALI LAKE WETLAND MITIGATION

PONDERA/GLACIER CNTY LINE SLID

MTS 409 SLIDE-S OF WHITLASH

5000

4477

5234

026

003

006

000

000

000

510

310

151

RAINAGE & FENCING

EMNTS ASSOCIATED WITH SLIDE

 PLACE,SEED & DRAINAGE

GRADING,GRAVEL,CTB SURFACING,D

ROADWAY ROADSIDE SAFETY IMPROV

GRADE,GRAVEL,TOPSOIL SALAVGE &

05/26/05

04/07/05

11/24/03

05/09/05

04/26/04

06/12/04

09/14/04

    988,275

  2,018,717

    124,605

     785,413

   2,187,253

     138,914

          0

    153,106

     18,400

           0

           0

     203,864

0

0

30

0

5

0

      70,687

     218,725

      16,670

           0

           0

      47,832

      20,677

     221,488

      45,358

           0

   1,318,094

     181,992

District 3 - Great Falls

12204

15504

01B03

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

CENTURY COMPANIES, INC.       

    785,413

  2,340,359

    157,314

      0

      5

     30

0

60

89

29

101

95 57

16.8

24.9

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

           0

  13,980,596

  13,980,596           0

   1,258,253

0 0

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

4

Project Mgr. Totals for :

Proj. Count: 13.06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,531,998

12204

  16,659,047$

     238,365$

  16,897,412$

  16,659,047$   1,897,365

   1,526,098

11

%

% 13.4 %

%

386 BECKEDAHL MARK      

TIED

      0

      0

      0

0 %3 %

      0

      5

      5

0%17%

$

$

$

$

$

$

$

$

$

      31,839

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

     253,327$

   1,526,098$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GLACIER/PONDERA 

PONDERA,GLACIER

LIBERTY             

Days

Days

S

S

00358

00409

17.6

31.7

17.6

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

KM

KM

KM

21.065

MI

KM

GIARD-JASON 454-5899

M

E

M

MI

MI

KM

KM

MI

MI

MI
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FBD-MT 0002(524)

SFCN 10-2(27)52

CM 5707(3)

CM 5709(7)

STPS 233-1(8)22

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

10TH ST-1ST TO 5TH AVE-HAVRE

13TH ST-MONROE TO 1ST-HAVRE

40 KM NORTH OF HAVRE - NORTH

4493

3954

5128

5129

4479

524

027

003

007

008

000

000

000

000

000

650

181

180

180

140

BOAT-CROSSING SITES

L & COVER

INOUS SURFACING,SEAL & COVER

,SIDEWALKS,CURB & GUTTER

,SIDEWALK,CURB & GUTTER

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

02/09/04

09/26/02

08/02/04

08/02/04

08/02/04

03/22/04

03/04/03

10/05/04

10/05/04

10/05/04

10/05/04

10/17/03

    832,037

  4,519,540

    154,917

    122,358

  4,640,516

     767,347

   4,355,420

     192,045

     141,332

   5,042,221

          0

      1,096

          0

          0

          0

           0

           0

           0

           0

           0

0

75

120

120

120

0

0

0

0

0

      61,388

     348,434

      23,045

      16,960

     605,067

           0

           0

           0

           0

           0

     184,849

     175,505

       2,366

       2,096

     442,275

     712,287

   4,690,975

      27,302

      29,256

   2,134,131

District 3 - Great Falls

06104

06902

07704

07704

07704

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    767,347

  4,356,516

    192,045

    141,332

  5,042,221

      0

     75

    120

    120

    120

93

108

14

21

42

301

50

10

12

73

121

57

57

57

26

3.7

8.7

7.2

20.7

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

           0

   5,375,598

   5,375,598   2,190,689

     645,072

41 20.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 9.765
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,393,973

07704

  10,637,279$

      19,496$

  10,656,775$

  10,702,229$   7,775,943

   1,071,564

73

%

% 11 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      0

    120

57 %69 %

    225

      0

    225

78%77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     446,737

$

$

     645,072$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     852,449$

   1,102,726$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

CHOUTEAU            

HILL                

HILL                

HILL                

Days

U

U

S

05707

05709

00233

1.22

.31

21.558

1.5

.74

30.613

.28

.43

9.055

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.452

.694

14.605

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

15.751

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

MI
KM

MI

MI

MI

MI

MI



11-JUL-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 32 of 62

NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5805(9)

CM-BH 5815(5)

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

4014

4440

4715

3406

5130

5131

064

019

020

014

009

005

000

000

000

000

000

000

410

310

410

310

181

181

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

11/15/04

12/13/04

07/09/04

03/10/03

07/09/04

07/09/04

04/06/05

02/24/05

09/07/04

06/05/03

09/21/04

09/21/04

11/23/04

    138,491

  1,519,358

    355,625

  1,591,986

    274,998

    225,401

     100,000

   1,616,872

     395,085

   1,511,563

     307,467

     251,993

          0

     80,000

      8,262

    187,659

          0

          0

           0

           0

     434,525

   1,765,596

           0

           0

30

75

45

110

60

60

0

-3

0

14

0

0

      15,000

     194,025

      39,508

     181,388

      27,672

      22,679

           0

           0

     157,402

     335,463

           0

           0

      29,942

     244,218

     132,469

     353,080

      67,689

      44,240

      67,869

   1,119,300

     365,861

   1,733,747

     276,590

     193,929

District 3 - Great Falls

03B04

05904

07903

07B02

11604

11604

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    100,000

  1,696,872

    403,347

  1,699,221

    307,467

    251,993

     30

     72

     45

    124

     60

     60

68

69

84

98

90

77

200

126

84

105

245

195

90

51

47

101

102

102

44.1

21.8

36.2

20.4

24.5

22.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

U

U

U

U

U

00008

05809

05809

05809

05805

05815

42.468

1.7

1.15

2.7

0

0

42.676

2.8

1.15

4.1

1.18

.847

.208

1.1

0

1.4

1.18

.847

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.335

1.774

0

2.258

1.903

1.366

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 219-1(2)0

IM 15-6(35)309

IM 15-8(60)354

PENDROY - EAST & WEST

DUTTON NORTH & SOUTH

SHELBY - N & S

4634

3889

4875

002

035

060

000

000

000

181

140

181

NG OVERLAY,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

OUS SURFACING,SEAL & COVER

LEVELING,PLANT MIX BIT.SURFACI

COLD MILL,GRADE,HOT PLANT RECY

COLD MILLING,PLANT MIX BITUMIN

03/07/05

08/02/04

04/05/04

04/14/05

08/25/04

07/13/04

09/28/04

  1,428,981

  8,422,941

  1,568,749

   1,322,664

  10,157,639

   1,400,000

          0

          0

          0

           0

           0

   1,400,000

45

150

60

0

0

0

     158,720

     914,188

     126,000

           0

           0

     196,000

     175,623

   1,099,871

     186,099

   1,229,452

   7,691,082

   1,350,302

District 3 - Great Falls

01205

13604

14304

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

  1,322,664

 10,157,639

  1,400,000

     45

    150

     60

93

76

96

111

120

95

73

56

102

14.3

14.3

13.8

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     559,460     470,519

      50,351

84 23.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

4.735

13.13

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,105,859

  11,420,671

11604

   4,182,980

  12,880,303

$

$

     275,921

           0

$

$

   4,458,900

  12,880,303

$

$

   4,476,453

  12,880,303

$

$

   3,757,296

  10,270,836

     480,272

   1,198,908

84

80

%

%

%

23.2

14.2

%

%

%

387

383

CARLSON, JACK       

KLETTE, MIKE        

     60

      0

     60

102 %222 %

    320

    255

     11

      0

    331

    255

82

70

%

%

116

115

%

%

$

$

$

$

$

$

$

$

$

     111,929

$

$

      50,351$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     871,638

   1,461,593

$

$

     752,241

   1,268,908

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

TETON               

TETON               

TOOLE               

Days

Days

I 00015

309.18

322.31

13.13

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.177

MI

MI

MI

KM

KM

KM

7.636

21.177

MI

MI

KM

KM

E

MI

MI

KM

KM

MI

MI

MI
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NH 1-7(35)398

NH 3-1(12)0 F

NH 3-1(13)2 F

CM 5203(11)

MILK RIVER BRIDGE - WEST OF CH

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

4TH AVE.SW - 6TH TO 3RD ST.-GT

5559

1504

1504

5125

035

012

013

011

000

000

000

000

221

130

130

183

NG,PRESTRESSED CONCRETE STU

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

02/27/04

08/31/00

08/31/00

04/29/04

03/03/04

11/14/00

11/14/00

05/07/04

04/13/05

12/11/02

12/11/02

10/22/04

  3,113,819

  4,125,575

  8,245,979

     36,229

   2,884,747

   3,643,416

   7,662,635

      36,134

        953

      3,245

    363,169

          0

   3,789,420

   8,226,363

      40,810

0

240

240

45

0

0

2

0

     432,712

     291,473

     613,011

       4,336

     644,201

     658,109

       7,346

     282,054

     617,498

     621,697

       6,025

   2,948,979

   3,655,143

   8,059,146

      38,809

District 3 - Great Falls

16304

03800

03800

05404

RIVERSIDE CONTRACTING, INC.   

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

UNITED MAT'LS OF GREAT FALLS  

  2,885,700

  3,646,661

  8,025,804

     36,134

      0

    240

    242

     45

102

96

98

95

65

96

94

82

100

100

82

9.6

16.9

7.7

15.5

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

TIED

    240

      2

    242

100 %95 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,239,195

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

PENDING

ACTIVE

ACTIVE

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

U

00001

05203

397.2

.012

398.2

.424

1

.412

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

.665

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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CM 5225(4)

CM 5224(2)

NH-CM 60-2(62)91

STPHS 0002(763)

STPHS 7(42)

PARK GARDEN - FOX FARM TO 14TH

5TH ST. S.-PARK TO 10TH AVE. S

10TH AVE SOUTH-26TH TO 38TH-GR

2002-D3-SIGNING

2001-SIGNING-VAUGHN

5127

5126

4323

5381

5005

004

002

062

763

042

000

000

000

000

000

183

180

160

411

411

AL & COVER

SEAL & COVER,MEDIAN,SIDEWALK &

 MARKINGS

SEAL & COVER

MILL,FILL,PLANT MIX OVERLAY,SE

COLD MILLING,PLANTMIX OVERLAY,

SIGNING,DELINEATION & PAVEMENT

SIGNING & DELINEATION

04/29/04

04/29/04

07/09/04

05/09/05

05/09/05

05/07/04

05/07/04

08/09/04

05/31/05

05/31/05

10/22/04

10/22/04

06/24/05

06/24/05

     32,465

    361,410

  1,592,316

     55,457

      6,524

      32,372

     456,407

   1,937,326

      47,107

       5,337

          0

          0

    129,704

          0

          0

      35,203

           0

           0

           0

           0

45

45

60

20

20

0

0

1

0

0

       3,885

      54,769

     174,359

       5,653

         640

      10,209

           0

           0

           0

           0

       4,132

      51,034

     287,006

       7,762

       2,570

      33,202

     450,389

   1,905,379

      45,885

       5,232

District 3 - Great Falls

05404

05404

09604

13405

13405

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

ROCKY MOUNTAIN TRAFFIC CONTROL

ROCKY MOUNTAIN TRAFFIC CONTROL

     32,372

    456,407

  2,067,030

     47,107

      5,337

     45

     45

     61

     20

     20

94

99

98

97

98

40

93

165

137

402

82

82

103

12.4

11.3

15.1

16.9

49.1

3

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     430,104

      61,981

    524,913

     52,444

           0

           0

     524,913

      52,444

     532,420

      52,444

     522,400

      51,117

      62,990

       6,293

98

97

11.7

20.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05404

13405

%

%

%

%

TIED

TIED

TIED

TIED

     45

     20

      0

      0

     45

     20

82

0

%

%

85

164

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      61,191

      10,332

$

$

$

$

      72,324

       6,293

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

LEWIS/CLARK CASC

LEWIS\CLARK-CASC

Days

U

U

P

X

05225

05224

00060

07530

0

.01

91.21

9

.48

1.289

92.19

9.5

.48

1.279

.98

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.774

2.063

1.581

.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH-STPE 5205(18)

STPS 219-2(2)16

BR-STPP 80-1(17)4

BR 9-2(10)47

NORTHEAST BYPASS - GREAT FALLS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

USRS CANAL - 13KM NE OF AUGUST

4042

2945

3887

4235

018

002

017

010

000

000

000

000

130

140

221

221

GNING LIGHTING,TRAFFIC SIGNALS

ACING

RUCTURE,APPROACHES & SLIDE

VEL,PL.MIX.BIT.SURF.,SEAL & CO

GRADE,PCCP,PMBS,STROM DRAIN,SI

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

PREST.CONC.BM.BRIDGE,GRADE,GRA

05/27/04

07/07/03

03/10/03

02/07/05

07/06/04

08/04/03

05/27/03

04/05/05

11/18/04

02/17/05

  6,938,185

  2,349,814

  3,079,264

  1,517,387

   6,656,255

   2,350,696

   2,177,751

   1,384,237

    242,671

    101,117

     23,370

          0

           0

   2,444,341

   2,261,072

           0

0

120

120

100

0

5

0

0

     798,751

     235,070

     261,330

     166,108

           0

     317,765

     384,382

           0

     932,539

     264,857

     394,969

     121,426

   6,564,457

   2,360,801

   2,188,548

     494,551

District 3 - Great Falls

15304

02503

03203

05105

UNITED MAT'LS OF GREAT FALLS  

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

  6,898,926

  2,451,813

  2,201,121

  1,384,237

      0

    125

    120

    100

99

97

97

36

117

83

103

73

86

106

37

14.2

11.2

18

24.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 5.701
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,394,140

  20,476,989$

     738,789$

  21,215,778$

  21,194,228$  20,757,642

   1,946,877

98% 12.2 %

381 VOSEN, ROBERT       
    365

      3

    368

93%107 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,530,263$

   2,354,037$

ACITVE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

PONDERA             

CHOUTEAU            

TETON               

Days

Days

U

S

P

05205

00219

00080

5.42

16.4

3.794

7.47

19.74

4.486

2.05

3.34

.692

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.306

5.387

1.116

MI

MI

MI

MI

KM

KM

KM

KM

9.195

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9037(21)

BR 9025(34)

SFCS 365-1(6)1

COULEE - 3 KM SW OF CONRAD

MISSOURI RIVER - CRAIG

EAST OF BRADY - EAST

4547

2795

5139

021

034

006

000

000

000

222

221

181

T,GRADING,AGG.SURFACING OF APP

TRUCTURE,GRADING,GRAVEL SURFAC

,LEVELING,SEAL & COVER

REMOVE BRIDGE,REPLACE W/CULVER

CONCRETE,PRE-STRESSED GIRDER S

PLANT MIX BITUMINOUS SURFACING

11/15/04

04/29/04

02/07/05

03/02/05

07/16/04

05/06/05

05/05/05

    226,851

  4,081,869

  1,500,771

     187,179

   3,362,748

   1,330,819

          0

          0

          0

           0

           0

           0

45

210

45

0

0

0

      18,718

     504,412

     106,466

           0

           0

           0

      52,584

     470,595

     136,608

     164,820

   2,105,371

   1,180,379

District 3 - Great Falls

07B04

09404

12105

J & S CONSTRUCTION INC.       

MORGEN & OSWOOD CONST. CO.,INC

SCHELLINGER CONST CO.,INC.    

    187,179

  3,362,748

  1,330,819

     45

    210

     45

88

63

89

281

93

128

64

80

31.9

22.4

11.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 17.512
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,755,956

  10,793,430$

     124,487$

  10,917,917$

  10,970,396$   8,494,470

   1,292,104

77% 17 %

385 WOODHOUSE, HAROLD   
    640

      5

    645

69%96%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,441,039$

   1,497,851$

NONE

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

PONDERA             

LEWIS & CLARK

PONDERA             

Days

X

X

S

37340

25013

00365

.7

.3

.83

.7

.3

14.31

0

0

13.48

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

21.742

MI

MI

MI

KM

KM

KM

28.245

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

MI
KM

MI

MI

MI
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District 3 - Great Falls

42

District Totals:

Proj. Count: District Total  Length:
74.529

  95,256,048

  93,917,646$

   1,801,036$

  95,718,681$

  95,170,274$  69,105,877

   9,201,198

73% 12.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,045

     26

  2,071

79%

Time
Used

86%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,722,359$

  10,187,236$

Engineer

Estimate

Cont.

Pymts.

Days

120.209

MI

KM



11-JUL-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 39 of 62

STPU 1405(3)

STPU 1406(2)

NH 22-3(9)88

NH 22-3(8)81

SFCS 573-1(1)0

LINCOLN AVE-CENTRAL/6TH-SIDNEY

MAIN-4TH TO 9TH AVE SE-SIDNEY

CULVERT N. OF CULBERTSON

CULBERTSON - NORTH

MEDICINE LAKE - EAST

5575

5576

4832

5152

5163

003

002

009

008

001

000

000

000

000

000

180

180

310

181

180

SIDEWALKS

SIDEWALKS

EAL & COVER

PLANT MIX OVERLAY,CURB/GUTTER/

PLANT MIX OVERLAY,CURB/GUTTER/

CULVERT REPLACEMENT

PLANT MIX BITUMINOUS OVERLAY,S

PLANT MIX OVERLAY,SEAL & COVER

05/09/05

05/09/05

07/09/04

07/09/04

02/07/05

06/28/05

06/28/05

08/04/04

08/04/04

03/30/05

    118,850

    153,127

    261,109

    933,629

  1,756,669

     108,678

     148,312

     448,456

   1,063,535

   1,480,619

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

90

90

90

90

50

0

0

0

0

0

      10,868

      14,831

      53,815

     127,624

     148,062

           0

           0

           0

           0

           0

       5,490

       2,543

      69,813

     110,295

      76,606

       1,285

       1,285

     441,438

     937,162

     623,334

District 4 - Glendive

06B04

06B04

08604

08604

15105

FRANZ CONSTRUCTION, INC       

FRANZ CONSTRUCTION, INC       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

PRINCE, INC                   

    108,678

    148,312

    448,456

  1,063,535

  1,480,619

     90

     90

     90

     90

     50

1

1

98

88

42

51

17

130

86

52

11

11

107

107

62

427.2

197.9

15.8

11.8

12.3

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     271,977

   1,194,738

    256,990

  1,511,991

           0

           0

     256,990

   1,511,991

     256,990

   1,511,991

       2,570

   1,378,600

      25,699

     181,439

1

91

312.6

13.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06B04

08604

%

%

%

%

TIED

TIED

TIED

TIED

     90

     90

      0

      0

     90

     90

11

107

%

%

31

99

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       8,033

     180,108

$

$

$

$

      25,699

     181,439

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RICHLAND            

RICHLAND            

ROOSEVELT           

ROOSEVELT           

SHERIDAN            

Days

U

U

P

P

X

10405

10406

00022

00022

46201

.007

.214

87.93

81.35

0

.37

.568

87.9

88.62

14.872

.363

.354

-.03

7.27

14.872

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.585

.571

-.048

11.726

23.987

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMATKINS-TOM 444-6230

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 62-2(17)27 F

BR 446-1(3)0

BR 14-6(14)257

NORTHWEST OF SIDNEY - NORTH

ROSEBUD CR-3 KM W OF ROSEBUD

PORCUPINE CREEK - 8 KM SE OF V

1041

4241

4535

017

003

014

000

000

000

140

221

221

ANT MIX SURF,SEAL & COVER

URE,GRADING,GRAVEL,PLANT MIX

ACING OF APPROACHES & PRE-STRE

GRADING,CEMENT TREATED BASE,PL

CONC.PRESTRESSED GIRDER STRUCT

GGRADING,GRAVEL,PLANT MIX SURF

07/07/03

11/15/04

04/29/04

08/21/03

02/09/05

07/13/04

  9,438,736

    529,040

    734,166

   9,760,513

     504,738

     859,177

    352,095

          0

-     1,320

  10,084,036

           0

     868,614

200

45

110

12

0

0

     878,446

      70,663

      77,326

   1,027,952

           0

     147,664

   1,099,872

     121,487

     130,616

   9,797,279

     507,649

     849,953

District 4 - Glendive

25403

04B04

14404

FRANZ CONSTRUCTION, INC       

T C A, INC.                   

SLETTEN CONSTRUCTION CO       

 10,112,608

    504,738

    857,857

    212

     45

    110

97

101

98

107

172

88

98

73

82

11.2

23.9

15.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

39.668

0

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,662,120

   1,263,206

  13,010,113

   1,363,915

$

$

     352,095

-      1,320

$

$

  13,362,208

   1,362,595

$

$

  13,333,636

   1,373,352

$

$

  11,801,783

   1,357,602

   1,233,646

     147,989

89

99

%

%

11.6

18.6

%

%

401

406

ARTHUR, RONALD T.   

BACON, DAVID        

    430

    155

     12

      0

    442

    155

78

79

%

%

99

115

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,364,619

     252,103

$

$

   1,383,152

     218,327

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

dbacon@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RICHLAND            

ROSEBUD             

CASCADE             

Days

Days

P

S

P

00062

00446

00014

21.23

.32

257.21

38.069

.32

257.21

16.839

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

27.16

0

0

MI

MI

MI

KM

KM

KM

63.981

0

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 22-1(7)8

SFCS 363-1(7)9

SFCS 251-2(5)32

SFCP 31-1(14)45

FLAXVILLE - E & W

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

SOUTH OF OPHEIM SOUTH

2023

4838

4354

5156

007

007

005

014

000

000

000

000

140

140

181

140

INOUS SURFACING,SEAL & COVER

NG,SEAL & COVER

L & COVER

CING,SEAL & COVER

GRADING GRAVEL,PLANT MIX BITUM

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

GRADING,GRAVEL,PLANT MIX SURFA

09/06/02

10/13/04

02/07/05

07/09/04

10/31/02

02/11/05

06/29/05

08/06/04

10/25/04

07/06/05

  3,982,293

    934,548

    785,290

    392,141

   4,064,874

     844,327

     770,525

     448,431

    191,205

          0

          0

          0

   4,521,312

           0

           0

           0

160

90

45

75

16

0

0

0

     528,434

      84,433

      61,642

      53,812

     528,434

           0

           0

           0

     546,161

     135,922

      23,855

      93,080

   4,454,739

     623,616

     233,271

     444,183

District 4 - Glendive

03801

04804

06204

12604

M K WEEDEN CONSTRUCTION, INC. 

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

  4,256,079

    844,327

    770,525

    448,431

    176

     90

     45

     75

99

74

30

99

103

161

39

173

97

41

64

76

12.3

21.8

10.2

21

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,094,272

   6,128,157$

     191,205$

   6,319,362$

   6,584,595$   5,755,809

     728,321

87% 13.9 %

409 BUTZLAFF, MIKE      
    370

     16

    386

76%110 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     799,018$

     728,321$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DANIELS             

PHILLIPS            

DANIELS,ROOSEVEL

VALLEY              

Days

Days

P

S

P

00022

00363

00031

7.6

8.81

45.15

14.8

9.89

45.5

7.2

1.08

.35

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.613

1.742

.565

MI

MI

MI

MI

KM

KM

KM

KM

13.92

MI

KM

ATKINS-TOM

ATKINS-TOM

444-6230

444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS-PLH 323-1(15)51

STPP 18-2(14)31

BR 32-1(11)34

NH-STPE 1-8(25)499 F

ALBION - NORTH & SOUTH

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

US. 2-SACO

4138

2461

3417

1515

015

014

011

025

000

002

000

000

140

140

221

140

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

RESSED CONCRETE BEAM BRIDGE

GRADING,GRAVEL SURFACING

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

GRD,GRVL,PL MIX BIT SURF,PREST

11/07/02

05/27/04

07/09/04

11/07/02

02/18/03

07/19/04

09/20/04

02/13/03

06/07/04

04/19/05

12/21/04

  4,164,409

  7,996,830

  2,836,563

  1,912,640

   3,835,198

   8,725,915

   3,054,394

   2,075,365

    490,316

-    18,863

-     6,480

          0

   4,205,500

           0

           0

   2,204,848

150

200

120

120

16

1

0

7

     306,816

     698,073

     244,352

     249,044

     815,000

           0

           0

     212,825

     828,747

           0

     297,207

     211,774

   4,204,272

   5,874,804

   2,104,042

   2,097,101

District 4 - Glendive

09B02

10504

03604

08802

WESTWAY CONSTRUCTION, INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

  8,707,052

  3,047,914

  2,075,365

    166

    201

    120

    127

100

67

69

95

102

0

122

100

87

53

58

99

19.7

14.1

10.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 11.018
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     471,453$

  13,032,566$

  12,931,415$  10,079,076

   1,004,889

78% 8.2 %

405 FLEMING, JAY        
    350

     17

    367

68%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     828,747$

   1,513,073$

COMPLETED

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

ROSEBUD,GARFIELD

ROOSEVELT           

PHILLIPS            

Days

Days

S

P

P

00323

00032

00001

50.652

34.3

499.1

61.67

34.3

499.7

11.018

0

.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.771

0

.968

MI

MI

MI

MI

KM

KM

KM

KM

17.771

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 511-1(5)6

STPP 57-7(19)326

STPP-STPHS 57-7(20)327

STPP 98-1(4)0

WHITETAIL CR - WHITETAIL

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

BUSINESS LOOP - GLENDIVE

4240

5158

5387

5159

005

019

020

004

000

000

000

000

221

180

410

180

NCRETE BEAM BRIDGE

DRAIL & STRIPING

GUARDRAIL & STRIPING

CONSTRUCTION OF PRESTRESSED CO

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

04/05/04

04/07/05

04/07/05

04/07/05

06/30/04

06/06/05

06/06/05

06/06/05

    551,985

  1,547,254

     88,335

    584,839

     673,427

   1,309,794

      78,678

     477,494

          0

      2,927

          0

          0

     710,916

           0

           0

           0

75

150

150

150

0

0

0

0

      80,811

     104,784

       6,294

      38,200

     113,746

           0

           0

           0

      99,260

      12,206

       5,140

         601

     681,684

      41,662

      34,595

       3,539

District 4 - Glendive

11304

06305

06305

06305

SLETTEN CONSTRUCTION CO       

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

    673,427

  1,312,720

     78,678

    477,494

     75

    150

    150

    150

96

3

44

1

87

12

82

2

97

18

18

18

14.6

29.3

14.9

17

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,301,188

   5,803,186$

-      6,480$

   5,796,706$

   5,970,158$   4,882,827

     574,207

82% 12.5 %

404 KUROKAWA, MARK      

TIED

TIED

TIED

    315

      7

    322

84%107 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     608,241$

     570,923$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DANIELS             

DAWSON              

DAWSON              

DAWSON              

Days

Days

S

P

P

P

00511

00057

00057

00098

6.3

325.99

326.665

0

6.3

329.33

326.665

1.84

0

3.34

0

1.84

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

5.387

0

2.968

MI

MI

MI

MI

KM

KM

KM

KM

.968

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 94-6(49)191

NH 57-5(24)212 F

STPS 261-1(8)9

SFCS  261-1(6)0

DAWSON CO LINE - NE

JORDAN - EAST

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

5494

2025

2840

4356

049

024

008

006

000

000

000

000

180

140

180

181

DRAIL,TRAFFIC SIGNALS & STRIPI

AY,SEAL & COVER,PRESTRESSED CO

CING,SEAL & COVER

COLD MILLING,PMBS OVERLAY,GUAR

GRADING,GRAVEL,PLANT MIX OVERL

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

04/07/05

05/27/04

04/05/04

04/05/04

06/06/05

06/30/04

05/10/04

05/10/04

  6,332,629

 10,291,126

  2,018,049

    721,867

   5,209,271

  11,393,248

   2,134,998

     825,789

          0

    414,874

          0

          0

           0

           0

           0

           0

150

180

120

120

0

4

0

0

     416,742

   1,253,257

     192,150

      74,321

           0

           0

           0

           0

       6,950

   1,535,195

     316,179

      69,778

      55,897

  11,940,619

   1,878,472

     652,057

District 4 - Glendive

06305

09504

18304

18304

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

  5,209,271

 11,808,122

  2,134,998

    825,789

    150

    184

    120

    120

1

105

88

79

2

122

165

94

18

72

113

113

12.4

12.9

16.8

10.7

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   8,553,057

   2,739,916

  7,075,237

  2,960,787

       2,927

           0

   7,078,163

   2,960,787

   7,075,237

   2,960,787

     135,693

   2,530,529

     566,020

     266,471

2

85

18.3

15.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 45.388
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,584,099

06305

18304

  21,429,272$

     417,801$

  21,847,072$

  21,429,272$  14,606,841

   2,085,748

68

%

%

% 13.3 %

%

%

403 LAUCKNER, JAMES     

TIED

TIED

TIED

    150

    120

      0

      0

    150

    120

18

113

%

%

4

145

%

%

    450

      4

    454

65%93%

$

$

$

$

$

$

$

$

$

$

$

$

      24,897

     385,957

$

$

$

$

     566,020

     266,471

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,946,049$

   2,085,748$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

LAUCKNER, JAMES     
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

377-5296
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jlauckner@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DAWSON              

GARFIELD            

WIBAUX              

WIBAUX              

Days

I

P

S

S

00094

00057

00261

00261

191.252

212.4

8.93

0

210

220.4

13.46

8.93

18.748

8

4.53

8.93

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

30.239

12.903

7.306

14.403

MI

MI

MI

MI

KM

KM

KM

KM

73.206

MI

KM

ATKINS-TOM 444-6230

E

E

E

E

MI
KM

MI

MI

MI

MI



11-JUL-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 45 of 62

STPP 39-1(29)12

BR 566-1(5)4

IM 94-5(33)189

IM 94-3(58)85

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

CULVERT REPAIR - 7KM E FALLON

FORSYTH-EAST & WEST (WB)

2148

4237

5958

5147

029

005

033

058

000

000

000

000

140

221

141

181

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

 & EAST BOUND LANES,GRADE,GRAV

 SURFACING,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

CULVERT REPAIR UNDER BOTH WEST

MILL,FILL,PLANT MIX BITUMINOUS

05/05/03

12/29/03

05/13/05

04/05/04

07/07/03

04/28/04

05/17/05

05/26/04

11/18/04

10/14/04

  8,854,520

    377,106

    508,594

  3,365,901

   8,292,962

     293,933

     679,141

   2,943,532

          0

          0

          0

-     4,270

           0

           0

           0

           0

200

60

40

75

0

0

0

0

     829,296

      35,272

     101,871

     235,483

           0

           0

           0

           0

     835,782

      53,209

     281,165

     383,694

   8,190,688

     264,018

     565,763

   3,044,107

District 4 - Glendive

01203

01C03

01E05

17304

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

CENTURY COMPANIES, INC.       

PRINCE, INC                   

  8,292,962

    293,933

    679,141

  2,939,262

    200

     60

     40

     75

99

90

83

103

101

151

276

163

99

98

132

10.2

20.2

49.7

12.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 27.877
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,106,121

  12,209,568$

-      4,270$

  12,205,298$

  12,209,568$  12,064,576

   1,201,922

99% 12.9 %

407 MARTIN, DOUGLAS     
    375

      0

    375

95%129 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,553,850$

   1,201,922$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

ROSEBUD             

                    

ROSEBUD             

Days

Days

P

S

I

I

00039

00566

00094

00094

12.4

3.77

189.33

85.4

21.41

4.037

189.33

104

9.01

.267

0

18.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.532

.43

0

30

MI

MI

MI

MI

KM

KM

KM

KM

44.962

MI

KM

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 99-1(7)18

NHTSA 0002(393)

NH 1-9(38)573

STPP 2-2(29)84

29 KM NORTH OF MALTA - NORTH

D4-NON-INTERSTATE GUARDRAIL

OSWEGO - E & W

BAKER - EAST

4833

3457

2147

4835

007

393

038

029

000

000

000

000

181

310

150

181

VERLAY,SEAL & COVER

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

LEVELING,PLANT MIX SURFACING O

GRUARDRAIL & BRIDGE RAIL

PULVERIZATION,WIDING,CEMENT TR

COLD MILLING,PLANT MIX BIT.SUR

03/08/04

10/06/03

07/09/04

03/07/05

05/20/04

03/11/04

08/16/04

  1,282,368

  2,115,792

  7,040,269

  1,721,130

   1,348,345

   1,699,692

   7,011,759

   1,915,392

          0

    172,678

          0

          0

           0

           0

           0

           0

90

150

150

60

0

15

0

0

     107,868

     254,954

     560,941

     191,539

           0

           0

           0

           0

     159,071

     287,673

     521,152

      53,162

   1,256,675

   1,683,718

   2,415,427

           0

District 4 - Glendive

02204

04903

06B03

02205

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

  1,348,345

  1,872,369

  7,011,759

  1,915,392

     90

    165

    150

     60

93

99

34

0

147

113

93

28

93

100

33

17

12.7

17.1

21.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,438,429

  10,059,796$

     172,678$

  10,232,473$

  10,059,796$   5,355,820

     923,763

53% 18.1 %

402 PISK, RANDAL        
    390

     15

    405

74%105 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     967,896$

     923,763$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

VARIES              

VALLEY              

FALLON              

Days

Days

P

P

00099

00002

18.1

84

29.2

95.5

11.1

11.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.903

18.548

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 27-2(16)36

STPS 323-1(16)25

STPP 51-3(3)60

STPS 253-1(9)23

BAKER - NORTH

40 KM S OF EKALAKA-SOUTH

SIDNEY-WEST

37 KM NW OF TERRY - NORTH

4836

4138

2151

2824

016

016

003

009

000

000

000

000

181

140

140

140

UMNOUS SURFACING,OVERLAY & SEA

DENING,SEAL & COVER

.SURFACING

DIGOUTS,LEVELING,PLANT MIX BIT

GRADING & GRAVEL SURFACING

PLANT MIX SURFACING OVERLAY,WI

GRADING,GRAVEL & PLANT MIX BIT

05/27/04

07/09/04

12/29/03

03/07/05

07/27/04

08/24/04

03/29/04

04/27/05

  2,002,485

  5,254,740

  8,047,019

  8,598,632

   2,111,111

   6,069,968

   7,135,189

   9,715,157

-     3,590

-    64,680

-     1,563

     28,000

           0

           0

           0

           0

60

140

180

200

0

18

0

0

     168,889

     546,297

     713,519

     777,213

           0

           0

           0

           0

     191,463

     495,457

     938,522

     141,271

   1,876,423

   1,937,461

   7,032,983

     336,035

District 4 - Glendive

02504

03504

03C03

05205

PRINCE, INC                   

FROST CONSTRUCTION CO.        

WICKENS CONSTRUCTION, INC.    

E.H. OFTEDAL AND SONS, INC.   

  2,107,521

  6,005,288

  7,133,627

  9,743,157

     60

    158

    180

    200

89

32

99

3

113

91

132

18

90

56

97

20

10.2

25.6

13.3

42

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 24.215
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,978,355

  10,096,471$

-     68,270$

  10,028,201$

  10,096,471$   3,813,884

     906,725

38% 19.4 %

408 RUDE, DWAYNE        
    260

     18

    278

55%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     740,082$

     906,725$

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FALLON              

CARTER              

RICHLAND            

PRAIRIE             

Days

Days

S

P

S

00323

00051

00253

24.876

59.9

23

37.591

71.126

36.6

12.715

11.226

13.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.508

18.106

21.935

MI

MI

MI

MI

KM

KM

KM

KM

39.056

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-STPE 23-2(24)76 F

NH 37-3(11)85

MT 323-1(22)60

BROADUS - EAST

EPSIE - E & W

ALZADA - NORTH (PHASE II)

1517

2149

4138

024

011

022

000

000

000

140

140

160

SE,PL.MIX OVERLAY,SEAL & COVER

OUS SURF,DRAINAGE,FENCE,SEEDIN

NG,SEAL & COVER

GRD,A GRVL OR CEMENT BASE COAR

GRADE,GRAVEL,PLANT MIX BITUMIN

GRAVEL,PLANT MIX BITUM SURFACI

09/26/02

02/07/05

10/13/04

11/14/02

03/17/05

02/02/05

11/11/04

 15,612,035

 10,071,559

  3,126,966

  16,306,928

  11,733,455

   2,877,140

    505,244

-     1,119

          0

  17,208,014

           0

           0

220

180

60

4

0

0

   1,304,554

     938,676

     230,171

   1,299,762

           0

           0

   1,264,061

     548,195

     137,996

  16,852,203

   3,575,617

   1,355,103

District 4 - Glendive

01702

02105

04904

E.H. OFTEDAL AND SONS, INC.   

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

 16,812,172

 11,732,336

  2,877,140

    224

    180

     60

98

30

47

97

58

60

96

19

52

7.5

15.3

10.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

24.826

38.434

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  16,645,651

  28,810,560

  16,850,346

  30,917,523

$

$

      26,437

     504,125

$

$

  16,876,784

  31,421,648

$

$

  16,850,346

  31,818,609

$

$

   7,369,018

  21,782,923

   1,490,732

   2,473,401

44

68

%

%

14.7

9

%

%

411

410

SLASKA, JIM         

SWANSON, ROBERT E.  

    380

    460

      0

      4

    380

    464

56

60

%

%

72

79

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,079,793

   1,950,252

$

$

   1,490,732

   2,468,609

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

POWDER RIVER 

POWDER RIVER 

CARTER              

Days

Days

P

P

S

00023

00037

00323

76.56

84.8

59.715

91.97

95.8

71.739

15.41

11

12.024

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.855

17.742

19.394

MI

MI

MI

KM

KM

KM

40.041

61.991

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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District 4 - Glendive

39

District Totals:

Proj. Count: District Total  Length:
231.756

 137,045,240

 140,429,460$

   2,055,454$

 142,484,913$

 142,657,218$  98,870,159

  12,771,343

69% 12.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,935

     93

  4,028

71%

Time
Used

90%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  12,090,650$

  13,491,295$

Engineer

Estimate

Cont.

Pymts.

Days

373.799

MI

KM
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STPX 56931(2)

STPHS 532-1(4)12

NH 4-1(23)0 F

STPU-NH-STPP-STPS 0002(710)

BR 420-1(4)0

STPP 78-2(20)33

LOCKWOOD TO JOHNSON LANE

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

2001 - D5 - ELECTRICAL

SHEEP CREEK - ABSAROKEE

WOODARD AVENUE - ABSAROKEE

5214

3641

1423

4588

3435

4380

002

004

023

710

004

020

000

000

000

000

000

000

181

310

140

410

222

130

FACING,SEAL & COVER & PAVEMENT

EL

RF,COLD IN-PLACE RECYCLE,

SYSTEMS

 BOX CULVERT

NG,SIDEWALK,WATERLINE REPLACEM

COLD MILLING,PLANT MIX BIT.SUR

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

UPGRADE OF VARIOUS ELECTRICAL

REPLACEMENT OF A BRIDGE WITH A

GRADE,GRAVEL,PLANT MIX SURFACI

05/26/05

09/06/02

12/19/00

02/07/05

07/09/04

10/06/03

11/08/02

03/05/01

03/15/05

10/19/04

03/02/04

05/19/03

10/15/04

05/16/05

04/23/05

10/06/04

06/24/05

    358,418

    121,638

  7,351,605

    615,052

    127,924

  2,424,407

     338,888

     118,008

   6,409,592

     493,926

     183,304

   2,794,526

          0

-       910

    708,002

     11,208

     24,314

    340,752

           0

     136,740

   7,589,226

           0

     202,978

30

30

200

45

45

140

0

0

25

5

6

15

      33,889

      11,801

     769,151

      49,393

      18,330

     223,562

           0

      54,696

     986,316

           0

      64,953

       2,427

      53,544

     965,014

      76,537

      57,449

     402,753

           0

     131,743

   7,332,756

     217,181

     205,362

   3,315,919

District 5 - Billings

01505

01602

02800

03105

05B03

06803

JTL GROUP, INC.-BILLINGS      

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

ACE ELECTRIC  INC             

BULLOCK CONTRACTING           

COP CONSTRUCTION L.L.C.       

    338,888

    117,098

  7,117,594

    505,134

    207,618

  3,135,278

     30

     30

    225

     50

     51

    155

0

96

97

44

101

119

7

98

98

155

88

180

40

95

48

39

72

40.6

13.2

35.2

28

12.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

CARBON              

YELLOWSTONE 

STILLWATER          

STILLWATER          

Days

X

S

P

S

P

56931

00532

00004

00420

00078

0

10.1

0

.2

32.56

2.6

8.59

12.749

.2

33.14

2.6

-1.51

12.749

0

.58

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.194

-2.435

20.563

0

.935

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPP 78-2(22)33

STPP 14-5(16)196

SFCX-STPHS 56(54)

LIGHTING - WOODARD AVENUE - AB

MELSTONE-EAST & WEST

SAFETY IMPROVEMENTS - OLD US 3

4380

2152

4443

022

016

054

000

000

000

130

140

310

 & SEAL & COVER

RPL,PL MIX SURF,GRDRL,SIGN,PV

ELECTRICAL IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACE

GRADE,GRAVEL,DRNG,IRR STR,BRG

10/06/03

05/05/03

08/30/04

03/02/04

06/26/03

02/03/05

04/23/05

03/30/05

06/24/05

    208,778

  9,701,519

  4,264,852

     210,714

  10,099,238

   3,630,714

          0

    235,807

          0

           0

  10,244,679

           0

140

220

120

0

11

0

      16,857

     807,939

     399,379

           0

   1,228,768

           0

      17,945

   1,165,926

     465,015

     197,226

  10,254,557

   1,447,173

District 5 - Billings

06803

11403

06404

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION, INC.    

EMPIRE SAND AND GRAVEL COMPANY

    210,714

 10,335,045

  3,630,714

    140

    231

    120

94

100

40

106

95

116

79

83

33

9.1

11.4

32.1

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

     340,752

   3,345,992

   3,005,240   3,513,145

     240,419

117 12

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 25.599
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,909,341

06803

  20,648,196$

   1,319,173$

  21,967,369$

  22,011,677$  21,654,744

   1,930,922

98

%

% 12.7 %

%

501 BERGEN, PERRY       

TIED

    140

     15

    155

72 %175 %

    710

     62

    772

74%103 %

$

$

$

$

$

$

$

$

$

     420,698

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

   2,741,595$

   2,658,434$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

cfavero@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

STILLWATER          

MUSSELSHELL

YELLOWSTONE 

Days

Days

P

P

X

00078

00014

56788

32.56

196.1

.1

33.14

206.7

2.3

.58

10.6

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.935

17.097

3.548

MI

MI

MI

KM

KM

KM

41.289

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SMP 0599(02)

NH 16-1(45)1

CM 1012(3)

CM 1029(2)

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

4731

4367

5168

5169

002

045

003

002

000

000

000

000

999

181

181

181

OUS SURFACING,ADA RAMPS,ELECTR

 OVERLAY

 OVERLAY

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

07/13/01

03/08/04

05/27/04

05/27/04

08/20/01

05/04/04

08/09/04

08/09/04

10/18/01

03/10/05

01/12/05

01/12/05

01/07/02

    125,063

  1,593,783

    419,664

    377,974

      74,988

   1,732,222

     438,389

     407,011

          0

          0

          0

          0

           0

   1,858,965

           0

     407,011

0

60

30

30

0

0

0

0

       7,499

     138,578

      48,223

      44,771

           0

     353,203

           0

      89,542

           0

     345,958

      71,482

      82,037

      75,082

   1,842,748

     405,435

     416,698

District 5 - Billings

10601

13204

13504

13504

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

     74,988

  1,732,222

    438,389

    407,011

      0

     60

     30

     30

100

99

92

102

0

98

148

92

122

90

90

18.8

17.6

19.7

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     822,133

      92,994

97 18.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 8.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,781,336

13504

   6,283,324$

           0$

   6,283,324$

   6,410,067$   4,187,136

     638,450

65

%

% 23 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

90 %111 %

    210

      0

    210

67%107 %

$

$

$

$

$

$

$

$

$

$

$

$

     153,519

$

$

     137,765$

$

$

$

$

$

$

$

$

$

$

$

$

$

     964,492$

     897,846$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FAVERO CRAIG        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4059

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CARBON              

YELLOWSTONE 

YELLOWSTONE 

YELLOWSTONE 

Days

P

U

U

00016

01012

01029

0

1.07

0

.328

0

4.66

1.73

1.582

0

3.59

1.73

1.254

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.79

2.79

2.023

MI

MI

MI

MI

KM

KM

KM

KM

14.151

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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NH 57-5(27)159

NH 57-5(30)159

STPP 14-5(18)189

MT 236-1(10)44

MOSBY REST AREA

CULVERTS-MOSBY EAST

MUSSELSHELL E & W

CLAGETT HILL

2013

4728

1302

3176

027

030

018

010

000

000

000

000

111

141

140

120

CAL,SEWER,IRRIGATION,LANDSCAPI

FACING

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

GRADING,GRAVEL & PLANT MIX SUR

GRADING & GRAVEL SURFACING

04/29/04

11/15/04

09/26/02

05/26/05

06/14/04

06/16/05

11/25/02

12/01/04

07/06/05

  2,153,988

    419,804

  7,998,888

  4,618,448

   2,001,308

     469,286

   7,841,903

   2,832,553

-       700

          0

    285,898

          0

           0

           0

   8,154,909

           0

120

60

180

120

0

0

7

0

     300,196

      61,007

     784,190

     283,255

           0

           0

   1,159,315

           0

     338,927

      22,013

   1,123,570

      58,532

   1,878,466

       4,693

   8,129,843

      28,327

District 5 - Billings

02404

05804

07702

16405

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

M K WEEDEN CONSTRUCTION, INC. 

M K WEEDEN CONSTRUCTION, INC. 

  2,000,608

    469,286

  8,127,801

  2,832,553

    120

     60

    187

    120

94

1

100

1

113

36

97

21

102

33

89

18

469.1

13.8

206.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 2.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,191,128

  13,145,050$

     285,198$

  13,430,248$

  13,458,056$  10,041,329

   1,428,648

75% 15.4 %

506 GOLOB/STUDEBAKER-LEW
    480

      7

    487

63%86%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,543,042$

   1,803,773$

NONE

NONE

NONE

ACITVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB/STUDEBAKER-LEW

MORK/STUDEBAKER-BLGS

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1321

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

GARFIELD            

MUSSELSHELL

FERGUS              

Days

Days

P

P

00057

00057

159.8

158.8

159.8

161

0

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

3.548

MI

MI

MI

MI

KM

KM

KM

KM

3.548

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 14-4(19)138

NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

BR 9048(11)

LAVINA - WEST

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

STILLWATER RIVER-N.E. OF ABSAR

4842

4575

4913

3920

2295

019

644

709

024

011

000

000

000

000

000

181

411

410

221

221

& COVER

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

 CONCRETE BEAM BRIDGE

DIGOUT,PLANT MIX OVERLAY,SEAL

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

GR.,AGG.APPROACHES,PRESTRESSED

03/08/04

04/29/04

04/29/04

02/09/04

03/16/00

05/12/04

09/13/04

09/13/04

03/31/04

04/05/00

09/11/04

06/22/05

06/22/05

03/18/02

    932,724

    146,334

    271,893

  1,298,150

  1,183,040

     933,099

     178,569

     277,007

   1,226,635

     823,782

          0

          0

          0

          0

     90,578

     993,084

     186,135

     344,510

   1,250,541

   1,084,320

60

60

60

120

150

0

0

0

0

13

      93,310

      26,785

      41,551

     183,995

     123,567

     119,170

      52,080

      84,750

     275,119

     162,648

      97,557

      38,356

      73,077

     260,651

     202,131

     993,083

     129,669

     260,234

   1,217,293

     945,603

District 5 - Billings

03204

03B03

03B03

05104

08699

JTL GROUP, INC.-BILLINGS      

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

EDWARD T COPPS CONST.         

    933,099

    178,569

    277,007

  1,226,635

    914,360

     60

     60

     60

    120

    163

100

70

76

97

87

82

74

86

95

124

82

97

97

96

98

9.8

29.6

28.1

21.4

21.4

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     530,645     389,903

      68,336

73 28.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 8.535
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,832,141

03B03

   3,439,092$

      90,578$

   3,529,670$

   3,858,590$   3,545,882

     469,208

92

%

% 18.9 %

%

502 MORK/STUDEBAKER-BLGS

TIED

TIED

     60

      0

     60

97 %81 %

    390

     13

    403

95%97%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     111,433

$

$

     136,830$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     671,772$

     693,767$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MORK/STUDEBAKER-BLGS
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GOLDEN VALLEY  

YELLOWSTONE 

STATEWIDE           

CARBON              

STILLWATER          

Days

P

X

L

00014

05129

48132

137.546

.2

.1

146.081

.2

.1

8.535

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.766

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

13.766

MI

KM

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPS 310-2(5)27

STPS 384-1(19)13

SFCS 313-1(14)29

BR 9002(31)

NH 37-1(23)0

MUSSELSHELL CO LINE - NW

EAST OF HARDIN - EAST

9 KM SOUTH OF ST. XAVIER - SOU

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

2974

5205

4893

4159

4063

005

019

014

031

023

000

000

000

000

000

140

181

180

221

150

FACING

 COVER,& BRIDGE RAIL REVISION

 COVER,BRIDGE RAIL REVISION &

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

GRADING,GRAVEL & PLANT MIX SUR

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

08/02/04

05/26/05

05/26/05

10/06/03

06/02/03

08/26/04

03/30/04

03/15/04

11/26/04

  2,590,262

  1,994,538

    633,695

    698,158

 13,107,362

   2,828,283

   2,316,255

     720,481

     750,662

  15,196,471

-       627

          0

          0

          0

- 1,472,075

           0

           0

           0

           0

           0

120

75

75

120

200

0

0

0

0

-32

     282,828

     231,625

      72,048

     112,599

   1,291,700

           0

           0

           0

           0

           0

     385,069

       3,604

       7,630

     101,414

   1,393,049

   2,754,191

      23,686

       6,680

     667,482

  12,555,195

District 5 - Billings

09704

10105

10105

17303

24403

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

  2,827,656

  2,316,255

    720,481

    750,662

 13,724,396

    120

     75

     75

    120

    168

97

1

1

89

83

136

2

11

90

108

63

96

90

14

15.2

114.2

15.2

11.1

2

Contract Totals for :

Proj. Count:
   2,628,233

  3,036,736

           0

   3,036,736

   3,036,736      30,366

     303,673

1 37

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 33.652
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,024,015

10105

  21,812,152$

-  1,472,702$

  20,339,450$

  21,812,152$  16,007,234

   1,990,800

73

%

% 11.8 %

%

505 MUHLBEIER, JAY      

TIED

TIED

     75

      0

     75

0 %4 %

    515

-    32

    483

71%95%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      11,234

$

$

     303,673$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,890,766$

   1,990,800$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE,MUS

BIG HORN            

BIG HORN            

BIG HORN            

BIG HORN            

Days

S

S

S

X

P

00310

00384

00313

02202

00037

26.1

12.6

29.02

.4

0

32.342

25.7

34.23

.6

8.9

6.242

13.1

5.21

.2

8.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.068

21.129

8.403

.323

14.355

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

54.278

MI

KM

NEVILLE-GARY 657-0232

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 14-3(16)99

STPP 43-1(21)21

SFCS 381-1(5)0

SFCS 419-1(11)0

SECOND STREET - HARLOWTON

SLIDE REPAIR - NE OF HILGER

JCT US 12 - SOUTH

JCT MT 78 - SOUTHWEST

4373

4378

5203

5183

016

021

005

011

000

000

000

000

180

310

181

183

NG OVERLAY,SEAL & COVER,SIDEWA

AVATION,STEPPED SLOPE EMBANKME

NG,SEAL & COVER & PAVEMENT MAR

AVEMENT MARKINGS

COLD MILLING,PLANT MIX SURFACI

SLOPE STABILIZATION,TRENCH EXC

COLD MILLING,PLANT MIX SURFACI

CRACK SEALING,SEAL & COVER & P

08/02/04

12/13/04

02/07/05

02/07/05

08/30/04

02/16/05

06/15/05

06/20/05

    909,202

    857,114

    675,911

    509,361

     979,979

     494,643

     462,264

     448,095

          0

     99,860

      9,110

          0

           0

           0

           0

           0

90

45

40

30

0

9

0

0

     117,597

      74,197

      60,094

      53,771

           0

           0

           0

           0

     202,203

     171,676

      44,447

      15,983

     881,565

     468,077

     369,733

       4,481

District 5 - Billings

03704

06C04

11105

13105

RIVERSIDE CONTRACTING, INC.   

M K WEEDEN CONSTRUCTION, INC. 

EMPIRE SAND AND GRAVEL COMPANY

RIVERSIDE CONTRACTING, INC.   

    979,979

    594,504

    471,374

    448,095

     90

     54

     40

     30

90

95

80

1

172

231

74

30

91

44

75

17

22.9

36.7

12

356.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 23.336
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,951,588

   2,384,981$

     108,970$

   2,493,952$

   2,384,981$   1,723,856

     305,659

72% 25.2 %

504 SANDINE DON         
    205

      9

    214

66%142 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     434,309$

     305,659$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0261

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

WHEATLAND           

FERGUS              

MUSSELSHELL

STILLWATER          

Days

Days

P

P

S

S

00014

00043

00381

00419

98.99

20.409

0

0

100.53

20.977

4.828

16.4

1.54

.568

4.828

16.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.484

.916

7.787

26.452

MI

MI

MI

MI

KM

KM

KM

KM

37.639

MI

KM

KRINGS-DAMIAN

KRINGS-DAMIAN

444-6225

444-6225

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM-STPU 6904(1)

IM 90-7(75)360

CM 6901(3)

STPX-STPS-BR-IM 56(50)

STPHS 81-1(12)36

MAIN ST IMPROVEMENTS - LAUREL

DEHART-EAST & WEST

1ST AVE-MAIN TO 12TH-LAUREL

WAGNER PIT WETLANDS

2000-GUARDRAIL-35 KM E DENTON

4464

3439

5170

4645

4709

001

075

003

050

012

000

000

000

000

000

310

140

181

510

310

MIX BITUMINOUS SURFACING,DRAIN

CING AND DIGOUTS

NG OVERLAY,SEAL & COVER,ADA

SIDEWALKS,CURB & GUTTER,PLANT

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,PLANT MIX SURFACI

WETLANDS MITIGATION

GUARDRAIL,FENCING & SIGNING

04/07/05

07/07/03

11/15/04

10/13/04

04/29/04

05/13/05

08/04/03

03/25/05

12/06/04

10/12/04

10/07/04

11/23/04

    249,184

  8,690,235

    316,663

    443,042

     94,092

     241,274

   8,322,646

     323,728

     358,367

      83,082

          0

     66,820

          0

          0

          0

           0

   8,472,722

           0

           0

      83,082

45

140

60

0

30

0

3

0

0

0

      33,778

     832,265

      48,559

      28,669

      12,462

           0

     832,265

           0

           0

      33,233

      46,094

     606,485

      66,509

      80,528

      28,517

     115,442

   8,465,175

     222,974

     333,142

      75,031

District 5 - Billings

05C04

07603

10704

12504

13404

J & S CONSTRUCTION INC.       

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC.-BILLINGS      

BAINTER CONSTRUCTION, INC.    

UNITED RENTALS HWY TECH INC   

    241,274

  8,389,466

    323,728

    358,367

     83,082

     45

    143

     60

      0

     30

48

100

69

93

90

136

73

137

281

86

67

97

65

23

39.9

7.2

29.8

24.2

38

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 5.805
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,793,216

   9,329,097$

      66,820$

   9,395,917$

   9,479,173$   9,211,764

     955,733

97% 9 %

508 SHUPAK,TOM          
    275

      3

    278

77%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     828,133$

     976,504$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

YELLOWSTONE 

YELLOWSTONE 

FERGUS              

Days

U

I

U

P

06904

00090

06901

00081

0

360

0

35.5

.55

364

.955

35.8

.55

4

.955

.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.887

6.452

1.54

.484

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

9.363

MI

KM

NORDHAGEN-BLAIR

URBAN-LAWRENCE

444-9128

444-6224

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

BR 9033(14)

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

HALF BREED CREEK - 10 KM SOUTH

1300

4606

4546

017

021

014

000

000

000

140

140

222

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

LVERT,PLANT MIX OVERLAY,SCHOOL

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

BRIDGE REPLACEMENTS W/STEEL CU

02/09/04

02/09/04

05/09/05

03/29/04

03/29/04

  8,409,892

    102,584

    224,880

   8,801,013

     103,822

     169,601

  1,218,189

      8,000

          0

   9,556,040

     106,159

           0

180

180

60

19

0

0

     880,101

      10,382

      25,440

   1,525,852

      40,340

           0

   1,548,701

      20,289

      21,564

   9,878,454

      98,608

       1,696

District 5 - Billings

02903

02903

02405

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

WINKLER CONSTRUCTION          

 10,019,202

    111,822

    169,601

    199

    180

     60

103

93

1

101

50

85

83

92

15.7

20.6

1271.5

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,226,189

  10,131,024

   9,662,199   9,977,062

     890,483

103 15.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,226,189$

  10,131,024$

   9,662,199$   9,977,062

     890,483

103

%

% 15.7 %

%

509 STUDEBAKER-HARLOWTON

TIED

TIED

    180

     19

    199

83 %100 %

    180

     19

    199

83%100 %

$

$

$

$

$

$

$

$

$

   1,568,990

$

$

   1,566,192$

$

$

$

$

$

$

$

$

$

$

$

   1,568,990$

   1,566,192$

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER-HARLOWTON

TAYLOR, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

632-4236

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS

SWEET GRASS

MUSSELSHELL

Days

Days

P

P

X

00045

00045

33108

8

3.97

3.1

17.2

3.97

3.1

9.2

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

0

MI

MI

MI

KM

KM

KM

14.839

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 568-1(13)0

IM 94-1(64)23

MT (008)

BR 306-1(11)1

BR 9002(30)

BNRR-2 KM WEST OF POMPEY'S PIL

POMPEY'S PILLAR INTERCHANGE

SLIDE REPAIR - BEARTOOTH PASS

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

4004

4574

4374

4244

3994

013

064

008

011

030

000

000

000

000

000

221

310

140

221

221

CTURE & APPROACHES

UMNIOUS SURFACING

X BITUMINOUS SURFACING

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

CONCRETE PRESTRESSED BEAM STRU

GRADING,GRAVEL & PLANT MIX BIT

DIGOUTS,GRAVEL,PCCP & PLANT MI

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

10/06/03

10/06/03

09/02/03

03/08/04

05/14/02

11/19/03

11/19/03

10/16/03

04/05/04

07/30/02

05/27/04

10/15/03

09/27/04

  2,483,677

    832,694

  1,084,158

    730,722

    379,410

   2,634,549

     731,588

     496,721

     656,039

     396,112

     67,430

          0

          0

     80,000

     21,772

   2,999,252

           0

           0

     747,926

     422,982

180

180

0

100

75

3

0

0

12

3

     316,146

      87,791

      59,607

      85,285

      51,495

     395,523

           0

           0

     142,106

     143,814

     386,813

     212,486

      68,421

     127,250

     114,631

   2,639,327

     678,389

     441,188

     721,727

     394,998

District 5 - Billings

04103

04103

08803

09204

14402

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

  2,701,979

    731,588

    496,721

    736,039

    417,884

    183

    180

      0

    112

     78

88

93

89

96

93

98

242

115

90

80

92

94

97

121

14.7

31.3

15.5

17.6

29

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,730,840   3,317,716

     403,937

89 18.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      3

    183

92 %124 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     599,299

$

$

     483,314$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

CARBON              

STILLWATER          

BIG HORN            

Days

S

I

P

S

X

00568

00094

00028

00306

02318

.024

23.26

51.15

.969

6.8

.026

25.62

51.32

1.036

6.8

.002

2.36

.17

.067

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.003

3.806

.274

.108

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCS 568-1(16)0

AR 5102042(1)

POMPEYS PILLAR INTERCHANGE - W

BRIDGE REPAIR - MOSSMAIN INT

5184

4961

016

001

000

000

181

999

 & SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

BRIDGE REPAIR-MOSSMAIN INT.

02/07/05

06/07/02

04/27/05

07/08/02

08/16/02

10/10/02

    127,862

     59,013

     126,571

      78,489

          0

      4,000

           0

           0

30

30

0

0

      12,657

      11,773

           0

           0

      19,971

           0

       1,266

      79,078

District 5 - Billings

16105

17502

JTL GROUP, INC.-BILLINGS      

DIAMOND CONSTRUCTION, INC.    

    126,571

     82,489

     30

     30

1

101

158

0

47

50

1577.5

TBD

TBD %

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 3.343
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

   5,922,416

   5,289,670$

     173,202$

   5,462,872$

   5,773,130$   4,957,669

     650,194

86% 19.2 %

507 TAYLOR, MIKE        
    475

     18

    493

81%108 %

$

$

$

$

$

$

$

$

$

$

$

$

$

     951,136$

     878,711$

NONE

NONE

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

Days

S 00568

.33

0

1.074

0

.744

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.2

0

MI

MI

KM

KM

5.391

MI

KM

NEVILLE-GARY 657-0232

E

MI
KM

MI

MI
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District 5 - Billings

46

District Totals:

Proj. Count: District Total  Length:
120.444

  92,917,657

  91,236,397$

   1,797,428$

  93,033,826$

  94,850,025$  81,306,676

   9,260,097

86% 14.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,440

     99

  3,539

75%

Time
Used

98%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,594,235$

  11,771,686$

Engineer

Estimate

Cont.

Pymts.

Days

194.264

MI

KM
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Statewide Totals:

231Proj. Count: 810.358
State Total Length:

 553,663,981

 541,377,251$

  13,341,404$

 554,718,654$

 551,772,225$ 412,215,001

  52,693,135

75% 13.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,345

    685

 17,030

Cont. Days

Chng. Ord.

Total. Cont.

69%

Time
Used

92

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  55,796,306$

  60,937,465$

Engineer

Estimate

Cont.

Pymts.

Days

1307.03

MI

KM


